COUNTY

Alamance

Alamance

Alleghany

Ashe

Beaufort

Beaufort

Brunswick

Brunswick

Brunswick

DI

07

07

11

11

02

02

03

03

03

FILE

07-09-202

07-10-234

11-08-205

11-09-201

02-09-207

02-11-126

03-08-210

03-10-206

03-11-881

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

NC 87 and SR 2116 (Preacher
Holmes Rd.), near Graham

Construction of a left turn lane with
150 feet of storage on NC 87

NC 87 at SR 1005 (Greensboro-
Chapel Hill Road) near Graham.
There is an existing flasher at the
intersection.

Install Traffic Signal

NC 18, from 0.37 miles north of SR
1150 (Hoppers Rd) to 0.87 miles
south of SR 1141 (Meadow Fork
Rd). (Total Length is 0.53 miles)

Construct lane and shoulder
widening.

US 221 at Westwood Elementary
School.

Construct an additional ingress
lane. Construct a concrete island
to create an acceleration lane for
left exiting traffic.

US 264 at SR 1311 (Asbury Church
Road).

Construct an island in the existing
center left turn lane to prohibit left
turns with adjacent U-turn bulb-outs
on each end.

NC 33 between 1000' east and
1000 west of NC 306

Widen existing 24' pavement to 32'
for 4' paved shoulders

US 17 (Ocean Highway) and the
entrance to Brunswick Community
Hospital.

Convert the existing full movement
median crossover to directional left-
overs.

US 17 and US 17 business south
of Shallotte. Signalized intersection.

Construct offset lefts on US 17 and
install flashing yellow arrow on US
17.

NC 130 at SR 1132 (Shell Point
Rd/Civietown Rd.) Four legged
intersection with left turn lanes on
NC 130. Intersection is under stop
sign control.

The project consists of buying and
clearing sight triangles.

Monuments will be set by NCDOT
to permanently mark sight triangles.

BOARD ESTIMATE % CONTACT
APPROVAL WBS PROJECT PERSON AND
TOTAL DATE ELEMENT COMPLETE PROJECT STATUS PHONE NO.
$245,000  7/9/2009 42703.3.1 99% District design pending for Force Chuck Edwards:
Account construction. Duke Energy (336) 570-6833.
utility relocation needs funding approval
from Regional Traffic Engineer. AT&T
conflict. Project currently under
construction. Overlay and markings
delayed by weather. Division reports the
this is complete. Awaiting notification of
a final inspection by Regional Traffic
Engineer.
$55,000 4/7/2011 43186.3.1 10% Plans by Traffic Signal Unit. Utility Dawn
Invoice for relocation of pole received. McPherson:
($5525.95) (336) 256-0551.
$485,000  7/9/2009 42637.3.1 80% Division to prepare plans. [6/09 Note by Brandon
M&S Div.: Division to request HRRR Whitaker: (336)
funds when ROW/Utilities and 835-4241.
Construction funds are set up. HRRR
funds to fund entire project.] Right-of-
way acquisition complete. Construction
is underway. Widening is complete.
Awaiting final surface course and
pavement markings and markers.
$93,000 10/7/2010 43043.3.1 90% District Office to prepare plans. Paving Daniel Adams:
is complete. Final pavement markings  (336) 903-9136
have not been placed. Division reports
that project work is complete. Awaiting
notification of final inspection by
Regional Traffic Engineer.
$235,000 10/8/2009 42763.3.1 25% Plans by Division. Plans complete. Steve Hamilton:
Estimated completion date is 1/2012. (252) 830-3490.
$162,500 10/6/2011 43374.3.1 10% Plans by Division. Steve Hamilton:
(252) 830-3490.
$175,000  4/2/2009 42599.3.1 10% Plans by Division. Division Design Patrick Riddle:
Construct will include in W-5104. (910) 341-2000.
Contract scheduled to be let 9/2010.
$235,000 10/7/2010 43034.3.1 10% Plans to be done by Division. Patrick Riddle:
(910) 341-2000
$56,000 10/6/2011 43378.3.1 10% Plans to be done by Location and Jerry Taylor:
Surveys for Right of Way to make (910) 341-0500.
purchase.
Page 1 08-Nov-11



COUNTY

Buncombe

Buncombe

Buncombe

Buncombe

Buncombe

Buncombe

Burke

Burke

Burke

Burke

Burke

DIV

13

13

13

13

13

13

13

13

13

FILE

13-05-206

13-08-202

13-09-203

13-10-203

13-11-201

13-11-204

13-10-206

13-10-207

13-11-203

13-11-207

13-11-208

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

I-26 Eastbound off ramp at NC 280.

Widen the off ramp to provide for
an additional left turn lane and
revise the traffic signal.

I-240 from a point 0.35 mile west of
Exit 8 (Fairview Road) eastward to
a point 0.25 mile east of Exit 8 in
Asheville.

Install two lines of single-faced
guardrail in median.

US 19-23 from SR 1130 (Old US
19-23) to a point 0.40 mile west of
SR 1208 (Justice Ridge Road).
Length = +/- 0.50 mile.

Overlay and restripe the existing
westbound passing lane to include
a left turn lane onto SR 1208 as
well as a center turn lane to the
west of SR 1208. Also, clear and

SR 1003 (Reem's Creek Road) at
SR 2127 (South Main Street).

Lower vertical curve to the
northeast of the intersection in
order to improve sight distance.

SR 3116 (Mills Gap Rd.) at SR
3121 (Pinners Cove Rd.) in Royal
Pines.

Install an actuated flasher on SR
3116.

SR 3556 (Meadow Road) between
Amboy Road and Victoria Road.

Resurface roadway in a sharp
curve to improve the

superelevation and install
centerline rumblestripes throughout

I-40 Eastbound Ramps at SR 1001
(Malcolm Blvd.) in Rutherford
College.

Install a traffic signal with black
metal poles and mast arms.

I-40 Westbound ramps at SR 1001
(Malcolm Boulevard) in Rutherford
College.

Install a traffic signal with black
metal poles and mast arms.

SR 1726 from US 70 to SR 1843
and SR 1843 from US 1726 to SR
1737, near Valdese.

Install shoulder guardrail on SR
1726 and SR 1843.

SR 1653 from just east of SR 1658
to +/- 0.36 mile north of SR 1625.
Length = +/- 0.30 mile.

Install 2-4' paved shoulder, upgrade
and extend guardrail throughout the
curve, and install additional warning
signs

SR 1956 from SR 2002 to SR
2021. Length =1.2 miles

Widen roadway to 20" and install
warning signs in the low speed
curves.

12/15/2009. Alteration to stripping is

Plans to be developed by the Division.
8-13-09: This project is Median Gap
project but Division is questioning the

Plans to be developed by the Division.
8-13-09: Project to approved in October
2009. Not in Division Spending Plan for

Plans to be developed by the Division.

Plans to be prepared by the Division.

Plans to be prepared by the Divison.

Traffic Engineering Branch will develop
plans. Plans to Division on 2/4/2011.

Plans by Transportation Mobility &
Safety Division. SIN: 13-0853. Plans

Plans to be prepared by the District
Office. Waiting for Division release.

Plans to be developed by the Division.

BOARD ESTIMATE %
APPROVAL WBS PROJECT
TOTAL DATE ELEMENT COMPLETE PROJECT STATUS
$402,000 4/2/2009 42661.3.1 95% Estimated completion date is
needed.
$193,000 10/2/2008 42430.3 10%
need for the guardrail.
$40,000 10/8/2009  42775.3.1 10%
2009-10. Estimated let date is
4/15/2010.
$170,000 1/6/2011 43138.3.1 10%
$8,000 10/6/2011  43387.3.1 10%
$240,000  7/7/2011 43318.3.1 10%
$122,500 10/7/2010  43048.3.1 20%
SIN: 13-0852.
$122,500  4/7/2011 43205.3.1 10%
to Division on 9/1/2011.
$125,000 7/7/2011 43320.3.1 10%
$50,000 10/6/2011  43386.3.1 10%
$240,000 10/6/2011  43384.3.1 10%

Page 2

Plans to be developed by the Division.

CONTACT
PERSON AND
PHONE NO.

Project Manager:
(828) 251-6171.

Mike Calloway:
(828) 251-6171.

Mike Calloway:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

08-Nov-11



COUNTY

Cabarrus

Cabarrus

Cabarrus

Caldwell

Caldwell

Carteret

Carteret

Carteret

10

11

11

02

02

02

10-09-208

10-09-223

10-11-208

11-07-205

11-11-200

02-06-204

02-07-213

02-08-206

ACTIVE SPOT SAFETY PROJECTS

BOARD ESTIMATE %
APPROVAL WBS PROJECT

DESCRIPTION TOTAL DATE ELEMENT COMPLETE PROJECT STATUS

NC 3 and Mt. Olivet Road in $156,000  1/6/2011 43132.3.1 50% Traffic Signal plans by Transportation

Kannapolis. Mobility & Safety Division. Plans to
Division on 3/4/2011. Estimated

Install a left turn Iar_1e on NC 3 and completion date 11/2011.

a full actuated traffic signal with

protected/permitted left turn phase.

NC 3 (Dale Earnhardt Boulevard) $27,000 4/7/2011 43184.3.1 10% Plans by Division.

between US 29 and Sharon Street/

Pennsylvania Avenue in

Kannapolis.

Install median curbing to prevent

cross or left turn movements from

PVA's in this area.

US 29 and SR 1432 (Concord $80,000 7/7/2011 43311.3.1 10% Plans by Division.

Farms Road) in Concord.

Install a directional crossover at the

intersection using a ballard/curb

system. Widen radius at

intersection of US29 and Samual

Adams Circle to allow for easier U-

turn movement at this location.

US 321 at NC 268/SR 1346. $225,000 1/10/2008 41851.3 95% Location and Surveys is in the process
of performing preliminary surveying.

Construct limited movement District to design plans. Let date and

crossover and two downstream completion date undetermined at this

bulb-outs for u-turning traffic time due to budget situation. Will
consider for July 2010 spending plan.
Plan preparation by Division Design
Construct is 100% complete.
Construction is underway. Division
reports that project work is complete.
Awaiting notification of final inspection
by Regional Traffic Engineer.

Bridge # 130077 on SR 1143 $18,250 4/7/2011 43179.3.1 95% Division to prepare plans. Division

(Rocky Road), approx. 0.15 miles reports that project work is complete.

south of US 64. Awaiting notification of final inspection

Installation of guardrail on bridge by Regional Traffic Engineer.

approaches.

US 70 at SR 1147 (McCabe Road). $125,000  4/2/2009 42596.3.1 10% Plans to be developed by the Division.
Plans complete. Waiting for let date.

Construct a mainline leftover. On hold pending development.

NC 58 at SR 1259 (Taylor Notion $60,000 4/7/2011 43191.3.1 90% Sent to contractor for cost. Estiamted

Road). completion date is 8/2011. Division

L reports that this project is complete.

Intersection improvements. Awaiting final inspection letter by
Regional Traffic Engineer.

Bridge #150006 on NC 58 over the ~ $218,200  4/2/2009 42597.3.1 95% Waiting on markings and pavement

Intracoastal Waterway just south of
NC 24. South end of bridge adjoins
Town of Emerald Isle.

1) Install an advance queue
detection and signing system
including Dynamic Message Signs
on right shoulder of NC 58 for both
approaches to Bridge #150006. 2)
Install six (6) inch polyurea
edgelines and centerline pavement
markings across the bridge. 3)
Install raised reflective pavement
markers on edgelines, centerlines,
and bridge rails across the bridge.

Page 3

marker installation. Estimated
completion date is 4/2012.

CONTACT
PERSON AND
PHONE NO.

Scott Cole:
(704) 982-0101.

Scott Cole:
(704) 982-0101

Scott Cole:
(704) 982-0101

Ken Lisk: (828)
265-5354.

Daniel Adams:
(336) 903-9136

Steve Hamilton:
(252) 830-3490.

Steve Hamilton:
(252) 830-3490.

Steve Hamilton:
(252) 830-3490.

08-Nov-11



COUNTY

Catawba

Catawba

Cherokee

Cherokee

Cherokee/Cla

Clay

Clay

DI

12

12

14

14

14

14

FILE

12-05-201

12-11-203

14-10-208

14-11-202

14-11-211

14-06-208

14-06-208

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

NC 127 from SR 1128 to SR 1176
(0.5 miles).

Construct continuous left turn lane.

NC 127 at SR 1400 (Cloninger Mill
Road/SR 1351 (Kool Park Road).

Revise signal to change SB NC
127 protected-permitted left-turn
phase to fully protected.

US 129 from the Georgia State line
to US 64.

Install shoulder guardrail on US
129.

US 74 and SR 1388 (Beaver Creek
Road).

Install "RED" LED "signal ahead"
signs on the westbound approach
to the intersection and install loops
for 60 or 65 mph design speed.

Bridge #223 on SR 1548/SR 1100.

Install bridge approach guardrail.

US 64 at SR 1305 (Qualla Road)
and SR 1126 (North Carter Road)
near Hayesville.

Construct left and right turn lanes
on US 64.

US 64 at SR 1305 (Qualla Road)
and SR 1126 (North Carter Road)
near Hayesville.

Construct left and right turn lanes
on US 64.

TOTAL

BOARD
APPROVAL
DATE

WBS

ESTIMATE %
PROJECT

ELEMENT COMPLETE PROJECT STATUS

$200,000

$10,000

$245,000

$16,000

$75,000

$245,000

$245,000

4/2/2009

4/7/2011

4/7/2011

4/7/2011

10/6/2011

4/5/2007

12/10/2009

Page 4

42662.3.1

43198.3.1

43180.3.1

43174.3.1

43379.3.1

41428.3

41428.2

20%

20%

20%

20%

10%

20%

99%

Division Design Construct to develop
widening plans, Traffic Engineering

Branch to develop revised signal plans.
[*NOTE by TEB: As of 11-10-05, Project

given spending authority for
construction.] Still awaiting Division
Design Construct plans. Plans have

been developed. Maintenance to begin
work in late spring 2008. Project limits

extended, acquiring more funds and
R/W. Maintenance to work in late
summer 2008. Project has Right-of-
Way issues that are currently being
resolved.
changed to federally funded.
Accelerated let to 6/09.] Project is
proceeding thru the Federal process.

Surveying for Design and Right-of-Way.

12/14/09: Per Steve Rackley, ROW
6/10, Let Date 6/11. Projectis
proceeding thru the Federal process.

Surveying for design and Right-of-way.

Right-of-way should be completed by
June. Utilities eing relocated.
Estimated let date is 2/2012.

[3/5/09 Note by TEB: Project

CONTACT
PERSON AND
PHONE NO.

Byron Engle:
(704) 480-9032.

Signal Design Section to redesign signal Byron Engle:

plans. SIN: 12-1018. Received plans

and equipment has been ordered.

Plans to be prepared by the District
Office. In design. Contract awarded
7/21/2011.

Plans to be developed by the Signal

Design Section. Waiting on plans from

Traffic Engineer Branch. Plans to
Division on 9/20/2011. SIN: 14-0216.

Plans to be developed by the Division.

Design changed due to environmental
impacts. Right-of-way will be required.

8-13-09: Revised B/C ratio is 0.79
(previously 1.25). Construction and

Right-of-Way plans complete. Request

right-of-Way funds at 12/2009 Board
Meeting (On Agenda). Right-of-way
under negotiations. Contract set for
12/2010 let. Right-of-way acquisition
has very recently taken place and is

complete. Construction has not began

yet. Updated estimate indicates that
project is under funded. District is

looking for companion funding. Division
will be seeking $140,000 from R-4048 to
cover additional cost. Estimated letting

is 5/24/2011. Contract awarded.

Right-of-way is complete. Project work
complete. Awaiting final inspection by

Regional Traffic Engineer.

(704) 480-9032.

Wesley
Grindstaff: (828)
321-4105.

Scott Cook:
(828) 631-1185.

Scott Cook:
(828) 631-1185

Wesley
Grindstaff: (828)
321-4105.

08-Nov-11



COUNTY

Clay

Cleveland

Cleveland

Cleveland

Cleveland

Columbus

Columbus

Cumberland

Cumberland

DI

14

12

12

12

12

06

06

06

06

FILE

14-09-201

12-06-206

12-11-202

12-11-204

12-11-206

06-10-103

06-11-105

06-08-217

06-09-203

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

SR 1100 (Old US 64) from Bridge
100 to SR 1126. Length =1.90
miles.

Install approximately 3800 of
guardrail, widen shoulder in the
area of the January 09 fatality, and
extend box culverts.

NC 180/226 at SR 1103 (Pleasant
Hill Church Road).

Construct left turn lanes on NC
180/226.

SR 2033 in the vicinity of bridge
numbers 220025 and 220034.

Install bridge approach guardrail
and guardrail at various segments
along SR 2033.

NC 180 at SR 1908 (New Prospect
Church Road).

Install actuated flashing beacons
on Intersection Warning signs on
NC 180.

SR 2263 (Margrace Road) at SR
2487 (Dixon School Road).

Install actuated flashing beacons
on Intersection Warning signs on
SR 2487.

US 701 (J K Powell) at Smith
Street in Whiteville.

Close crossover at intersection by
constructing concrete
channelization along US 701 at
Smith Street; then utilize closed
intersection to extend US 701 NB
left turn lane storage for signalized
intersection at Washington Ave.

SR 1001 (Hallsboro Rd), curve
located approximately 0.5 mile
south of SR 1915

Wedging along the curve;
resurfacing

SR 1102 (Gillis Hill Road) at SR
3791 (Celtic Drive) and horizontal
curves on SR 11102 (Gillis Hill
Road).

Construct Left Turn Lane on SR
1102 at SR 3791. Install Linear
Delineation System (LDS) panels
on w-beam guardrail along both
sides of roadway and install
guardrail delineators.

SR 1403 (Reilly Road) at SR 1400
(Cliffdale Road) in Fayetteville.

Install concrete island
channelization on all four legs of
the intersection.

Plans to be prepared by the Division.

Culvert extension being completed by

Department. Shoulder work under

construction. Guardrail by Contract with

estimated December 2010 let date.

[*NOTE by TEB: As of 4/5/07, project

construction.] Division Maintenance to
develop plans. Project is proceeding, all
Right-of-Way acquired. Utility relocation
underway. Project is progressing. Have

encountered utilities that are being

Awaiting contract to overlay project.

problem. Contractor to mill and repave.

Signal Design Section to design plans.

Signal Design Section to design plans.
Plans to Division on 7/27/2011. SIN: 12-
1781. Received plans and equipment

Plans by Division. Work to be done by

State Forces beginning in July 2011.
Project currently under construction.

Expected completion date is 11/2011.

CONTACT
PERSON AND
PHONE NO.

Wesley
Grindstaff:
(828) 321-4105.

Byron Engle:
(704) 480-9032.

Byron Engle:
(704) 480-9032.

Tim Williams:
(919) 661-3274

Byron Engle:
(704) 480-9032

Drew Cox: (910)
642-3760.

Scott Pridgen:
(910) 237-4611.

Plans by Division. Anticipated let date is Scott Pridgen:

9/30/11. No Right-of-way needed.
Currently advertising bids to open

BOARD ESTIMATE %
APPROVAL WBS PROJECT

TOTAL DATE ELEMENT COMPLETE PROJECT STATUS

$237,000 1/7/2010 43060.3.1 60%
Contract awarded. Project under
contract.

$141,000  4/5/2007 414223 80%
given spending authority for
relocated. Turn lanes complete.
Paving created a superelevation

$175,000 10/6/2011 43390.3.1 10% Division to prepare plans.

$35,000 7/7/2011 43315.3.1 10%
12-1317.

$35,000 4/7/2011 43187.3.1 20%
has been ordered

$75,000 4/7/2011 43207.3.1 20%

$80,000 10/6/2011  43407.3.1 10% Plans by Division.

$190,000  9/2/2010 43062.3.1 10%
10/13/2011.

$75,000 7/7/2011 43298.3.1 10%

Page 5

Plans by Division. Proposed let date is

March 2012.

(910) 437-2611.

Scott Pridgen:
(910) 437-2611.

08-Nov-11



COUNTY

Cumberland

Cumberland

Cumberland

Cumberland

Currituck

Dare

Dare

Dare

Dare

DI

06

06

06

06

01

01

01

01

01

FILE

06-10-103

06-10-202

06-10-795

06-11-115

01-08-204

01-06-213

01-08-205

01-08-206

01-08-207

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

SR 1007 (Owen Drive/All
American) at Walter Reed/Owen
Drive Extension in Fayetteville.

Revise signal to provide fully
protected left turn for WB SR 1007
(Owen Drive), add an additional
WB 3-section head for the thru
lanes, and extend the WB left turn

SR 1402 (Rim Road) south of SR
1400 (Cliffdale Road).

Install a 2' monolithic center island
for approximately 300 feet.

US 401 (Raeford Road) at SR 1256
(Revere Street).

Provide protected/permitted left
turn phase for both approaches of
US 401 (Raeford Road).

SR 1102 (Gillis Hill Road) at SR
1112 (Stoney Point Road).

Install 4-section FYA signal head
for southbound SR 1102 (Gillis Hill
Road). Utilize time-of-day
programming to run LT phase fully
protected during selected times.

SR 1227 (South Mills Road) 1.15
miles west of SR 1313.

Relocate curve (flatten horizontal
alignment).

SR 1217 (Colington Road) at the
Methodist Church northwest of SR
1490 (Williams Drive) near Kill
Devil Hills.

Realign SR 1217 to remove severe
horizontal curve.

US 158 from Gull Street to
Satterfield Landing.

Convert protected-permitted left
turns on US 158 to flashing yellow
arrows at eleven (11) signalized
intersections.

US 158 from 8th Street in Nags

Head to 3rd Street in Kill Devil Hills.

Convert protected-permitted left
turns on US 158 to flashing yellow
arrows at eight (8) signalized
intersections.

US 158 from 5th Street in Kill Devil
Hills to Barlow Lane in Kitty Hawk.

Convert protected-permitted left
turns on US 158 to flashing yellow
arrows at six (6) signalized
intersections.

Plans from Signals. Signal work to be
done by Division Forces August 2011.
Signal plans transmitted 1/14/2011.
Awaiting City to complete Walter Reed
approach. DOT will perform work on
Owen Dirve as soon as City if finished

Revised signal plans needed (06-0592).

transmitted 1/14/2011. Awaiting utility

Revised signal plans needed (06-1131).
Signal plans received. Signal contractor
to begin work as soon as they complete

Plans completed. Right-of-way if being
purchased. Estimated let date 9/1/2011.

[*NOTE by TEB: As of 4/5/07, project

construction.] Plans to be developed by
the Division. Companion funds are from
Small Construction. Project in Right-of-
Way, with BOT action in August 2009
for R/W Plan approval. Scheduled let
date unknown because of unresolved
right-of-way acquisition and water line

delayed by a very complicated heir
situation on a Right-of-Way purchase.

7/28/2009. Division moving forward with
preparing contract for installation.
Under contract. Estimated completion

8/3/2009. Division moving forward with
preparing contract for installation.
Under contract. Estimated completion

BOARD ESTIMATE %
APPROVAL WBS PROJECT

TOTAL DATE ELEMENT COMPLETE PROJECT STATUS

$25,500 4/7/2011 431733.1 20%
with Walter Reed.

$16,000 7/7/2011 43301.3.1 10% Plans needed from Division.

$55,000 1/6/2011 43127.3.1 20%
Design in progress. Signal plans
adjustments.

$7,000 7/7/2011 43299.3.1 20%
SS-4906AV.

$115,000 10/7/2010  42999.3.1 25%

$250,000  4/5/2007 41377.3 30%
given spending authority for
relocation issue. Project is being

$207,400 6/4/2009 42592.3.1 25% Plans received from TMSD on
date is 8/31/2011.

$157,200 6/4/2009 42593.3.1 25% Plans received from TMSD on
date is 8/31/2011.

$120,400  4/2/2009 42651.3.1 99%

Page 6

Plans to be developed by Traffic
Engineering Branch. [3/5/09 Note by
TEB: Project changed to federally
funded. Accelerated let to 6/09.] Plans
to Division 4/22/09. Estimated
completion date 2/28/2010. Project
work completed 3/8/2010. Mast arm
extension to be installed before final
inspection by Regional Traffic Engineer
can be performed. Waiting on delivery
of two arm extensions. Estimated
completion date 9/16/2011.

CONTACT
PERSON AND
PHONE NO.

Lee Jernigan:
(919) 661-5951.

Scott Pridgen:
(910) 437-2611.

Lee Jernigan:
(910) 486-1452.

Lee Jernigan:
(910) 486-1452

Scott Fenwick:
(252) 482-7977.

Scott Fenwick:
(252) 482-7977.
Michelle
Pittman: (252)
332-8182.

Jason Davidson:
(252) 482-7977

Jason Davidson:
(252) 482-7977

Jason
Davidson: (252)
482-7977.

08-Nov-11



COUNTY DIV
Davidson 09
Davidson 09
Davidson 09

Davie/Davidso 09

Duplin 03
Durham 05
Durham 05
Forsyth 09
Forsyth 09
Gaston 12

FILE

09-09-208

09-09-210

09-10-005

09-10-980

03-10-857

05-08-207

05-09-204

09-10-236

09-10-544

12-07-214

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION TOTAL

BOARD
APPROVAL
DATE

ESTIMATE %
WBS PROJECT
ELEMENT COMPLETE

PROJECT STATUS

SR 3010 (Old US 52) and SR 1499
(Enterprise Road)/SR 3262
(Welcome Center Boulevard) near
Lexington.

$46,000

Installation of a flashing yellow
arrow for the protected/permitted
left turn phases on SR 3010.

SR 3010 (Old US 52) 0.2 mile
North of SR 1827 (Old Winston
Road) near Welcome.

$67,500

Install impact attenuators to
concrete overpass abutment, install
chevrons and remove excess
paved shoulder around curve

SR 1508 (Hickory Tree Rd) and SR
1601 (Mendenhall Road) near
Winston-Salem.

$200,000

Installation of left turn lane on
Hickory Tree Road, with a 100 feet
of storage.

US 64 east of Mocksville from Deer
Run Road in Davie County to SR
1615 (Happy Hill Road) in
Davidson County.

$330,000

Install 12 inch wide shoulder
rumble strips on both shoulders,
centerline rumble stripes, and snow
plowable raised centerline markers.
NC 24 (Kenansville Bypass) at $156,000
three signalized intersections NC

11, NC 50, NC 903.

Install long vehicle detection and
shoulder mounted actuated yellow
flashing beacons (mounted on
signal ahead warning signs) that

SR 1107 (Stagecoach Road) at SR
1110 (Farrington Road).

$45,000

Install a traffic signal.

SR 1800 (Cheek Road) at SR 1818
(Burton Road).

$20,000

Install a non-actuated overhead
flasher with four-way stop control.

SR 1891 (Peacehaven Road) and
SR 1101 (Harper Road) in
Clemmons. Associated with new
school and developer funds.

$100,000

Install Roundabout Associated with
new school and developer funds.
Needs to be picked in January to
provide funds for fall completion.

NC 150 (Peters Creek Pkwy.) and
Franciscan/Ethel Dr. (NS).

$110,000

Install directional leftovers on
Peters Creek Pkwy. for left turns
onto Franciscan and Ethel.
Increase length of left turn lane at
Southpark to accommodate u-turns.

NC 275 at SR 2003 (Spencer Min.
Rd.)

Construct left turn lane for WB NC
275.

$183,000

10/6/2011 43400.3.1 10%

10/8/2009 42773.3.1 90%

10/6/2011 43399.3.1 10%

4/7/2011 43183.3.1 25%

1/6/2011 43124.3.1 20%

10/7/2010 43044.3.1 10%

7/9/2009 42694.3.1 99%

3/3/2011 43168.3.1 10%

10/7/2010 43041.3.1 75%

4/3/2008 42002.3 25%
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Plans by Transportation Mobility &
Safety Division.

Plans by Division. Project work
complete. Final inspection by Regional
Traffic Engineer causing questions for
additonal work.

Plans by Division.

No plans needed.

Plans will be done by Signals and
Design Section. Signal plans
transmitted 6/7/2011. Currently under
construction.

Plans needed from the Signal Design
Section. Plans to Division on
9/16/2010. (52-2361)

Division informed by the Signal Design
Section that a plan is not needed.
Update on 8/14/09 - Project is
progressing. Awaiting final inspection
by Regional Traffic Engineer.

Plans by Division. Village of Clemmons
to purchase Right-of-Way.

Plans by Division.

Project is 25% complete. Project is
progressing. Project has been placed
on hold pending Right-of-Way issures.

CONTACT
PERSON AND
PHONE NO.

Boniface
Maduabach:
(919) 661-3266.

J. P. Couch:
(336) 631-1376.

J. P. Couch:
(336) 631-1376

J. P. Couch:
(336) 631-1376

Katie Hite: (910)
341-2000.

Boniface
Maduabach:
(919) 661-3266.

Steve Hamilton:
(252) 830-3490.

J. P. Couch:
(336) 631-1376

J. P. Couch:
(336) 631-1376.

Byron Engle:
(704) 480-9032.

08-Nov-11



ACTIVE SPOT SAFETY PROJECTS

BOARD ESTIMATE % CONTACT
APPROVAL WBS PROJECT PERSON AND
COUNTY DIV FILE DESCRIPTION TOTAL DATE ELEMENT COMPLETE PROJECT STATUS PHONE NO.
Gaston 12 12-08-203 NC 279 and SR 2439 (Lowell- $20,000 10/7/2010 43047.3.1 40% Signals and Geometrics to provide Byron Engle:
Bethesda Road/Beatty Road). plans. Plans to Divison on 3/4/2011. (704) 480-9032
Revi ignal t id SIN: 12-0357. Have received plans.
evise s(;g/;na 0 prg\ln ﬂe Ordering equipment and will schedule
prote_cte permitted |eft turn upgrade as soon as possible.
phasing for SR 2439.
Gaston 12 12-10-202 US 321 NB at 2nd Avenue. $10,000 4/7/2011 43204.3.1 40% Signal Design Section to redesign Byron Engle:
plans. Plans to Division on 7/27/2011.  (704) 480-9032
Redesign signal to semi-actuated SIN: 12-0073. Received plans and
operation. Add a near-side signal equipment has been ordered.
head.
Gaston 12 12-11-201 SR 2439 (Lowell Bethesda Road) $115,000  4/7/2011 43175.3.1 10% Divison Design Construct to design Byron Engle:
in the vicinity of Carrie Elizabeth plans. Maintenace forces will perform  (704) 480-9032.
Road. the work.
Wedge asphalt at the culvert to
improve superelevation throughout
curve. Adjust and extend guardrail
as needed for wedging.
Gaston 12 12-11-205 SR 1106 (Freedom Mill Road) at $105,000  7/7/2011 43316.3.1 10% Division to design roadway plans. Byron Engle:
SR 1125 (Sparrow Springs Road). Signals Design to prepare pedestrian (704) 480-9032.
. . . flasher designs. Tim Williams:
Realign side street to improve skew (919) 661-3274
angle to main street. Install
crosswalks and pedestrian flashers.
Gaston 12 12-11-209 SR 2416 (Robinson Rd.) @ SR $31,000 10/6/2011 43388.3.1 10% Signal Design Unit to prepare plans. Tim Williams:
2420 (Forbes Rd.)/ SR 2625 (919) 661-3274
(Robinson Circle).
Install a continuous flasher.
Gates 01 01-11-058 US 158 at SR 1002 (Acorn Hill $7,500 4/7/2011 43176.3.1 10% Plans by Division. Jason
Road). Davidson: (252)
’ ’ . 482-7977.
Install painted delineation islands
on both approaches of SR 1002.
Graham 14  14-09-212 NC 28 from SR 1235 to a point $244,000 10/7/2010 43054.3.1 90% Plans to be developed by the Division. ~ Wesley
1.60 miles SE of SR 1287. Length Estimated let date 4/19/2011. Under Grindstaff:
= 6.50 miles. contract. Project work complete. (828) 321-4105.
Install guardrail along the steep fill
sections and replace substandard
anchor units.
Graham, Swai 14  14-11-210 Seven spot locations on NC 143in  $240,000  5/5/2011 43266.3.1 10% Plans to be developed by the Division.  Scott Cook:
Graham County, US 129 in Swain (828) 631-1185
County, and NC 28 in Graham and
Swain Counties.
Safety improvements which include
additional warning signs, paved
shoulders (select locations), speed
reduction pavement markings
(select locations) and guardrail
(select locations).
Guilford 07 07-01-211 SR 2565 (Hicone Road) at SR $150,000 1/11/2007 41262.3 25% Division Design Construct plans Chris
2790 (Eckerson Road) near needed. Design being reviewed. JMM  Smitherman:

Greensboro.

Construct left turn lanes on SR
2565 (Hicone Road).
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wants to use all Spot Safety funds for
Right-of-Way. Utility conflict meeting
11/24/2008. Request for $250,000
Small Construction on March Agenda.
8/14/09: Division budget project. Right-
of-way plans are being finalized for utility
relocation. Need updated utility
estimate. Utility meeting 1/2011. One
pole to be relocated by using Curb &
Gutter. Second utility meeting required
after hydro design. Estimated let date is
7/17/2012. Estimated Right-of-Way
12/16/2011.

(336) 256-0553.

08-Nov-11



COUNTY

Guilford

Guilford

Guilford

Guilford

DI

07

07

07

07

FILE

07-03-201

07-03-211

07-04-213

07-07-215

ACTIVE SPOT SAFETY PROJECTS

Engineering Branch for Division Design
Construct design. [7/08 TEB Note: PE

construction (WBS 42168.)] Design
pending: (No turn lanes on SE School

Scheduled for construction in 2011.
Plans to be reviewed by District for
conflicts for improvements by Guilford
County Schools. Need to purchase
house. Right-of-way advised that house
may be Historic; if so the turn lane will
be eliminated. Improvements on SR
3330 underway by Guilford County
Schools. Need to revise scope to add
southbound right turn lane at SR 3330.
1/11/2011 to Location and Survey for
right-of-way staking. M.A. to GCS for
DOT to construct sidewalk, C&G and
WCR. Historic Architecture Review
underway. House has NC Historic
Significance; Design to avoid impact to
house means eliminating turn lane taper

Plans by Division. Right-of-way not
available. Req. to close to JMM 2/11/09
for review. JMM to make field review.
SLH and JMM suggests closing. Email
to VE 2/2/09. 8/14/09: Division is

Division does not want to condemn
property to get it. Still under review.
Right-of-way has provided cost of
condemnation, memo to V. Embry

maintenace right-of-way and remove
vegetation. District to talk with property

Plans by Traffic Engineering Branch for
Division Design Construct design. [7/08
TEB Note: Spot Safety funds are paying
for ROW and PE only. Construction will

42169.] Design underway; (Add a right
turn lane on Sharpe Rd. WB per VEB-
right turn lane on Sharpe WB can be
dropped to provide funds for signal.
8/14/09: Division budgeted project.

scheduled for 2011. Signal design
pending. Final roadway plans. Needs

BOARD ESTIMATE %
APPROVAL WBS PROJECT

DESCRIPTION TOTAL DATE ELEMENT COMPLETE PROJECT STATUS
SR 1005 (Alamance Church Road)  $100,000 7/10/2008 42202.2 20% Plans needed from the Traffic
at SR 3330 (Southeast School
Road) near Greensboro.

and ROW only to be paid by Spot
Construct a left turn lane for Safety. Contingency to fund
westbound SR 1005 (Alamance
Church Road) and revise the traffic
signal to accommodate the subject Rd. per VEB.) Suvey complete.
turn lane.

length.
SR 1007 (Randleman Road) and $90,000 1/12/2006 40530 10%
SR 1105 (Steeplechase Road).
Improve sight distance by acquiring
an easement and/or right of way to
remove obstructions on the inside : ; f

anting to drop this project. The

of the curve south of the wanting p this pro)
intersection and raising the grade
at the intersection on westbound
SR 1105 (Steeplechase Road).

1/5/2010 $70,000. May claim

owners.
SR 3037 (Lee Street Ext.) and SR $125,000 7/10/2008 42203.2 10%
3033/3036 (Sharpe Road) near
Greensboro.
Construct left tu_rn lanes on _Lee be funded by Contingency. WBS
Street Ext. and install a traffic
signal.

Survey complete. Construction

Hydro design.
NC 68 and SR 2269 (Alcorn Road)  $467,000  7/9/2009 42484.3.1 10% Plans by Division. Request for

in Oak Ridge

Construct turn lanes on Alcorn
Road approaches and upgrade
signal. The T intersection north of
Alcorn, SR 2132, will be closed
due to history of rearend collisions.

Page 9

resolution to Town and MPO 12/11/08 -
Survey pending. [6/09 Note by M&S
Div.: Division to request HRRR funds
when ROW/Utilities and Construction
funds are set up. HRRR funds to fund
entire project.] Division Design
Construct to determine final scope.
Need to add right turn lane on NC 68.
Rquires Cultural Resources Review.
10/18/10: No restriction imposed.
Scoping Meeting with Hatch, Mott,
MCDonald held 11/16/2010. Manday
estimate to R. Stroupe for for approval
1/14/2011; Approved 1/26/2011.
Additional PE funds approved
2/18/2011. To right-of-way for abstract;
pending right-of-way authorization.

CONTACT
PERSON AND
PHONE NO.

Boniface
Maduabuchukwu:
(919) 661-
3266. Chris
Smitherman:
(336) 256-0553.

John Hunsinger:
(336) 334-3192.
Paul Ingrum:

(336) 334-3161.

Boniface
Maduabuchukwu:
(919) 661-
3266./Chris
Smitherman:
(336) 256-0553.

Chris
Smitherman:
(336) 256-0553.

08-Nov-11



COUNTY

Guilford

Guilford

Guilford

Guilford

Guilford

Guilford

DI

07

07

07

07

07

07

FILE

07-08-209

07-09-129

07-09-203

07-09-204

07-09-208

07-10-892

ACTIVE SPOT SAFETY PROJECTS

BOARD
APPROVAL
DATE

WBS
TOTAL

ESTIMATE %
PROJECT
ELEMENT COMPLETE PROJECT STATUS

DESCRIPTION

SR 2136 (Fleming Road) and SR 4/2/2009 42611.3.1 10%

2133 (Pleasant Ridge Road), near
Greensboro

$15,000

Install traffic signal. Only right-of-
way and utilities costs are being
requested.

US 311 Bus. (Main Street) at SR 10/7/2010  43039.3.1 25%
1113 (Kivett Drive) and intersection
of US 311 Bus. (Main Street) at SR

1970 (English Road) in High Point.

$6,000

1. Install optically programmed
green signal heads on the signals
located over the southbound Main
Street travel lanes at the Main
Street at Kivett Drive intersection.
2. Install optically programmed
green signal heads on the signals
located over the northbound Main
Street travel lanes at the Main
Street at English Road intersection
SR 1539 (Willard Road) and SR 1/6/2011 43130.3.1 10%
1523 (Hickswood Road) in High

Point.

$148,500

Widen radii, move utilities, install a
four-way stop and flasher.

SR 1850 (Sandy Ridge Road) and 10/8/2009 42771.3.1 10%

SR 1556 (Gallimore Dairy Road)
near High Point.

$245,000

Construct a left turn lane for
southbound SR 1850 traffic at SR
1556.

SR 1278 (College Drive) and SR 1/6/2011 43129.3.1 10%

1300 (Green Drive) in High Point.

$23,000

Install pedestrian signal heads with
pushbuttons, new handicap ramps,
crosswalks and two new loop
detectors in the eastbound
approach.

SR 3303 (Vandalia) and SR 3307
(Riverdale Road) near Greensboro.

$30,000 7/7/2011 43302.3.1 10%

Install flasher and relocate utility
pole to improve sight distance.

Page 10

Plans by Traffic Engineering Branch.
8/14/09: R/W only from Spot Safety.
Small Construction needed to fund the
signal. Scheduled for construction
2010. Funds to be requested for
construction by Division Traffic
Engineer. Small Construction funded
10/7/2010. Municipal Agreement to City
of Greensboro for installation
11/17/2010; executed 2/14/2011. Plans
approved. Construction pending.

No plans needed. Material ordered for
FA installation.

Plans by Division. Division Design
Construct to coordinate utility relocation.
Survey complete. One guy to be
relocated. Plan to Utility 8/19/2011.

Plans by Division. Survey and Design
pending. POC Construction. Design
underway. To right-of-way. Additional
survey needed to extend center turn
lane. To Location & Survey for right-of-
way staking 1/11/2011. Utility meetings
held; Right-of-Way acquisition
underway. One parcel remains and
settled.

Plans by Signal Design Section. City to
install concrete WCR. DOT to install
signals and markings.

Plans by Traffic Signals Unit.

CONTACT
PERSON AND
PHONE NO.

Dawn
McPherson:
(336) 256-0551.
John Hunsinger:
(336) 334-3192.

Dawn
McPherson:
(336) 256-0551.

Dawn
McPherson:
(336) 256-0551.

Chris
Smitherman:
(336) 256-0553.

Boniface
Maduabach:
(919) 661-3266.

Boniface
Maduabach:
(919) 661-3266.

08-Nov-11



COUNTY

Guilford

Guilford

Halifax

Halifax

Halifax

Harnett

Harnett

DI

07

07

04

04

04

06

06

FILE

07-11-010

07-11-600

04-10-974

04-11-115

04-11-263

06-07-208

06-08-213

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION TOTAL

BOARD
APPROVAL
DATE

ESTIMATE %
WBS PROJECT
ELEMENT COMPLETE

PROJECT STATUS

Six intersection locations. (1) $14,000
US70/E. Wendover Ave. @ N.

English St.; (2) SR 1008(Market

St.) @ N. Lindell Rd.; (3) SR 1008

(Market St.) @ Muirs Chapel

Rd./Spring Garden St.; (4) SR 1008

(Market St.)@ Montrose St.; (5) SR

1008 (Market St.) @ Norwalk St.;

(6) SR 1008 (Market St.) @ SR

2175 (Green Valley Rd.).

US 70 @ N. English -Install
Additional thru lane signal heads,
Convert English St to FYA.

SR 1008 @ Muirs Chapel -
Replace 5-section heads over left
turn lanes on SR1008 w/FYA.

SR 1008 @ Norwalk- Replace 5-
Section Heads over left turn lane
on SR 1008 w/FYA.

SR1008 @ Montrose - Replace 5-
section heads over left turn lane on
SR 1008 W/FYA.

SR 1008 @ Green Valley -Replace
5-Section head over left turn lane
on SR 1008 w/FYA.

SR 1008 @ N. Lindell-Replace 5-
section head over left turn lane on
SR 1008 W/FYA.

SR 2515 (Brown Summit Road) 0.5
mile south of NC 150 near Brown
Summit.

$54,000

Correct superelevation in curve
approaching culvert. Install
guardrail as needed on approaches
and at culvert.

NC 125 at SR 1683 (American
Legion Road).

$175,000

Construct left turn lane on NC 125

SR 1804 (Shields Commissary
Road) 0.5 mile north of NC 903

$75,000

Improve superelevation through the
curve

NC 4, between 0.68 mile south of $0
SR 1308 (Stansbury Road) and

1.39 miles north of SR 1309

(Spruills Bridge Road).

Improve superelevation through the
curve.

US 401, US 421, NC 20, NC 27 in
the Town of Lillington on US 401
(Main Street) from 500" S from the
intersection of US 401 and NC 210
to Harnett Street and US 421 (Front
Street) from the intersection of US
401 (Main Street) and US 421
(Front Street) to SR 1257 (13th
Street).

$51,000

Install a closed loop signal system
along US 401-421, NC 27-210 in
the town limits of Lillington at the
current signalized intersections.

SR 1115 (Buffalo Lake Road) from
NC 87 to NC 27.

$245,000

Widen to provide 2' paved
shoulders.

10/6/2011 43406.3.1 10%

8/4/2011 43366.3.1 10%

4/7/2011 43178.3.1 10%

10/6/2011 43389.3.1 10%

7/7/2011 43355.3.1 10%

1/10/2008 41845.3 90%

10/7/2010 43036.3.1 20%
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Plan Revision By City of Greensboro

Plans by Division. Coordinate project
with culvert replacement by Division
Bridge Maintenance.

Plans by Division. Sent to right-of-way
on 7/20/2011.

Plans by the Division

Plans by Division

Signal plans sealed on 2/13/2008 and
sent to Division 4/15/2008. Project
currently under construction by State
Forces. Completion delayed by utility
conflict. Conflict currently being
resolved. Awaiting utility relocation
estimate from Progress Energy. Utility
relocation authorized. Awaiting
Progress Energy to relocate utilities.

Plans by Division. Estimated let date is
6/15/2011. Contract being developed.
Bids opened 7/19/2011. Barnhill was
low bidder. Widening has began.

CONTACT
PERSON AND
PHONE NO.

Dawn
McPherson:
(336) 256-0551.

Dawn
McPherson:
(336) 256-0551.

Andy Brown:
(252) 237-6164.

Andy Brown:
(252) 237-6164.

Andy Brown:
(252) 237-6164.

Lee Jernigan:
(910) 486-1493.

Richie Hines:
(910) 486-1496.

08-Nov-11



ACTIVE SPOT SAFETY PROJECTS

BOARD ESTIMATE % CONTACT
APPROVAL WBS PROJECT PERSON AND
COUNTY DIV FILE DESCRIPTION TOTAL DATE ELEMENT COMPLETE PROJECT STATUS PHONE NO.
Harnett 06 06-10-102 NC 210 at SR 2215 (Harnett $14,000 7/7/2011 43297.3.1 20% Plans by Division. Plans have been Lee Jernigan:
Central Road). received. Signal contractor began work (910) 486-1452
Remove outdated flasher, and 9/26/2011.
replace with updated dual mounted
actuated (bouncing ball) flasher
with "Vehicles Entering When
Flashing" signs
Harnett 06 06-11-128 SR 1718 (Dunn-Erwin Rd) at $173,000 10/6/2011 43397.3.1 10% Signal plans by TSU, all other plans by Pam Alexander:
Powell Avenue, in the Town of Dunn Division. (919) 661-5951.
Change lane marking pattern from
4 lanes to an offset left turn lane
and one through lane in each
direction. Project includes
resurfacing to improve marking
visibility, addition of a signal head
for the left turn lane, and relocation
of the through heads.
Harnett 06 06-11-129 US 401 (Main St) intersections at $225,000 10/6/2011 43401.3.1 10% Signal Plan by Signal Design Section. Pam Alexander:
NC 27 and SR 2016 (McNeil), in Other plans to be done by Division. (919) 661-5951;
the Town of Lillington Lee Jernigan:

! o ! ’ 910) 486-1452
Signalize intersection of Main St at (910)

NC 27. Close W McNeil leg.
Combine new signal with the signal
at McNeil, and operate as one

Haywood 14  14-09-203 US 276 from SR 1102 to SR 1105 $130,000  4/7/2011 43189.3.1 10% Plans to be prepared by the District Jonathan
(MP 9.16 - 13.78). Office. Estimated let date is October Woodard: (828)
’ 2011. 488-2131.
Install shoulder guardrail on US
276.
Haywood 14  14-09-208 US 23-74 Westbound at Exit 103 $125,000 10/8/2009 42777.3.1 10% Plans being prepared by the Division. Jonathan
(US 19). Holding for Design revisions. Estimated Woodard:
. ) let date undetermined at this time. (828) 483-2131.
Lengthen exit ramp, widen gore
area for improved transition and
relocate existing impact attenuator.
Haywood 14  14-11-214 US 19-23 at SR 1532/SR 1800 $150,000 10/6/2011 43375.3.1 10% Plans to be developed by the Division.  Scott Cook:
(Jones Cove Road) (828) 631-1185
Channelize and install median
divider to restrict movements on
the side streets.
Henderson 14  14-09-213 US 64 from SR 1574 to a point 0.55 $135,000 10/7/2010 43049.3.1 95% Plans to be developed by the District. Steve Cannon:
mile east of SR 1783. Length of Plans complete. Estiamted let date (828) 891-7911.
project = 5.75 miles. 12/2010. Contract awarded. Project

] : work complete.
Install approximately 4000' of steel

beam guardrail along the steep fill

Henderson 14  14-10-201 SR 1783 (Upward Road)/(Ridge $125,000  7/7/2011 43322.3.1 10% Plans to be developed by Signal Tim Williams:
Road) at SR 1525 (Dana Design. SIN: 14-1018. (919) 661-3274
Road)/(Oleta Road).

Install actuated traffic signal with
split side streets.

Henderson 14  14-10-209 SR 1171 (Finley Cove/Hebron $26,000 7/7/2011 43323.3.1 10% Plans by Transportation Mobility & Tim Williams:
Road) at SR 1192 (Indian Cave Safety Division. SIN: 14-1267. (919) 661-3274
Road) near Hendersonville.

Install an actuated flasher.

Henderson 14  14-11-204 NC 191 near SR 1350 and SR $240,000  4/7/2011 43193.3.1 10% Plans to be prepared by the District Steve Cannon:
1351 in Mills River. Office. Curretly in design. (828) 891-7911.

Improve the sight distance on NC
191 by cutting down the vertical

curve.
Henderson 14  14-11-206 SR 1722 (Old Spartanburg Hwy) at ~ $40,000 7/7/2011 43314.3.1 10% Plans to be prepared by the Mobility and Tim Williams:
SR 1775 (Brooklyn Ave.) Safety Division. SIN: 14-1268. (919) 661-3274

Install an actuated flasher that
warns both the sidestreets and the
mainline.
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COUNTY

Hoke

Iredell

Iredell

Jackson

Jackson

Johnston

Johnston

Johnston

Johnston

DI

08

12

14

14

04

04

04

04

FILE

08-07-204

12-09-201

12-11-200

14-08-212

14-10-214

04-03-214

04-08-205

04-10-611

04-11-119

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

SR 1413 (Pittman Grove Church
Road) and SR 1406 (Rockfish Rd)
near Rockfish.

Modify the grade on the western leg
of SR 1406 due to angle type
pattern.

NC 115 and SR 1138 (Presbyterian
Road).

Install a two phase traffic signal.

US 70 at SR 2362 (Triplett Road).

Construct limited movement
Crossover.

US 441 in the vicinity of SR 1543.
Length = 0.50 mile.

Install centerline rumble stripes

along a 0.50 mile section of US 441.

NC 107 from SR 1345 (River Road)
to a point +/- 0.20 mile south of SR
1330 (N. Country Club Drive/Forest
Hills Road) near Sylva. Length =
3.4 miles.

Install median rumble strips on this
section of NC 107. Length = +/-
3.4 miles

US 301 just north of SR 2141.

Regrade the crest vertical curve.

NC 39 at SR 1723 (Earpsboro
Road).

1) NW quadrant - add 4 foot paved
shoulders in front of the
Convenience store, install limited
commercial channelization to
protect motorists from an existing
drop inlet, and improve radius. 2)
SW quadrant - Add 2 foot paved
shoulders in front of residence and
improve radius. 3) Overlay
intersection and remark in
accordance to SIN 04-1320 plan.

US 70 at SR 1002 (Rains Mill
Road/N. Pine Street).

Install dual "BE PREPARED TO
STOP WHEN FLASHING"
advance shoulder-mounted
warning signs with actuated
flashers connected to Signal 04-
0189 on both US 70 approaches.

US 301 (Brightleaf Blvd) between
SR 1921 (Hospital Road) and North
Street

Install a center median with a
mainline directional leftover into
both Turner Drive and the Medical
Mall northern access.

Plans to be completed by the Division.
Update on 8/14/09 - Companion funding
now needed for project. Companion
funding not secured at this point. No
change. Scheduled for 2012 Fiscal

Signals Design Section to prepare the
signal plans. SIN: 12-1782. Plans to
Division on 8/2/2011 and equipment has

Project work is complete. Awaiting final
inspection by Regional Traffic Engineer.

No plans needed. Estimated letting
August 2011. Letting changed to 9/2011.

No plans are needed. Estimated letting
date August 2011. Letting changed to

Plans to be developed by the Division.
[*Note by TEB: As of 6/28/06 Let List,
project is scheduled to be let Summer

Design in progress. Construction
estimate reviewed. Project to proceed
toward construction. Utility Relocation

Plans to be developed by the Division.
District Engineer has discussed with
property owners. Survey needed. Will
survey when annual surveying contract
is awarded. Survey requested from
consultant. Survey complete. Design in
process. Letter mailed to property
owner. Met with property owner on site.
Showed actual placement of Islands.
Discussions continue with property

Plans by Transportation Mobility &
Safety Division. Plans transmitted to
Division on 9/30/2010. Project under
construction. Estimated completion

BOARD ESTIMATE %
APPROVAL WBS PROJECT
TOTAL DATE ELEMENT COMPLETE PROJECT STATUS
$225,500  7/10/2008 42209.3 10%
Year.
$55,000 1/6/2011 43136.3.1 40%
been ordered.
$177,000  3/3/2011 43167.3.1 10%
$10,000 4/7/2011 43200.3.1 25%
$70,000 4/7/2011 43188.3.1 25%
9/2011.
$450,000  7/7/2005 39921 15%
2009. Mitigation Utility Conflicts.
plans requested.
$75,000 10/2/2008 42419.3 20%
owner.
$25,000 10/7/2010  43026.3.1 90%
date is October 2011.
$150,000 10/6/2011  43385.3.1 10% Plans by Division
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CONTACT
PERSON AND
PHONE NO.

Chuck Dumas:
(910) 944-7621.

Bryron Engle:
(704) 480-9032.

Byron Engle:
(704) 480-9032.

Scott Cook:
(828) 631-1185.

Scott Cook:
(828) 631-1185.

Andy Brown:
(252) 237-6164.

Andy Brown:
(252) 237-6164.

Andy Brown:
(252) 237-6164.

Andy Brown:
(252) 237-6164.

08-Nov-11



COUNTY

Jones

Lee

Lee

Lee

Lee

Lee

Lee

Lenoir

Macon

02

08

08

08

08

08

08

02

02-06-207

08-07-201

08-09-205

08-09-206

08-09-207

08-09-208

08-09-209

02-04-208

14-10-213

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

SR 1004 from US 17 to the Craven
County Line near Pollocksville.

Widen SR 1004 approximately 3
feet to provide 1.5 foot paved
shoulders, overlay, and restripe
pavement markings.

SR 1001 (Lemon Springs Road)
and SR 1146 (Saint Andrew Road)
near Sanford.

Revise existing flasher to a four-
way stop flasher, with advance
Stop Ahead flashers and Stop sign
flashers on SR 1001.

US 1 at US 15/501 and SR 1179
(Rocky Fork Church Road).

Construct positive offset left turn
lanes for US 1 northbound and
southbound. Signal revision will
need to include 3 section flashing
yellow arrow for offset left turns.

US 1 at SR 1157 (Hickory House
Road)

Construct positive offset left turn
lanes for US 1 northbound and
southbound. Signal revision will
need to include 4 section flashing
yellow arrow for offset left turns.

US 1 at Tramway Crossing
Shopping Center

Construct a two-way leftover

US 1 at SR 1333 (Westover Drive)
and US 1 at SR 1192 (Keller-
Andrews Road.)

Construct directional crossovers at
both locations.

US 1 from NC 78/SR 1303 (Center
Church Road) to SR 1334
(Pendergrass Road)

Install a wireless closed-loop signal
system.

NC 11 from SR 1745 (Cunningham
Road) to Pitt County Line near
Kinston.

Remove 3 crossovers and modify
68 non-standard drop inlets.

NC 106 at SR 1628 (Old Mud
Creek Road) near Sky Valley.

Install an actuated flasher that
warns both the side street and the
mainline and make sight distance
improvements in the southeast
quadrant.

[*NOTE by TEB: As of 4/5/07, project

construction.] Plans to be developed by

the Division. Project currently under

$475,000 of the $1M total allocation

Plans needed from Traffic Engineering

amended to TIP on 10/4/07. Materials
ordered. Signal plans sent to Division on
9/26/2007. Construction started, then

put on hold due to political concerns.

Schedule change request submitted by

Kevin Lacy to move the letting date to

8/16/2011. Accident records being re-
evaluated to warrant project continuance.

Plans needed from Division and Signal
Design Section. Signal plans received

by Division 9/20/2010. Advertised for

6/25/2011 letting date. Project currently

Plans needed from Division and Signal

6/25/2011 letting date. Project currently

Plans needed from Division. Advertised

for 6/25/2011 letting date. Project

Plans needed from Division. Project
scope being re-evaluated based on

changed at 12/1/11 Board. Previous
description was: US 1 at SR 1133/SR
1154 Crossover (northern crossover).

Awaiting final inspection by Regional

Division reports that project work is

complete. Awaiting final inspection by
Regional Traffic Engineer. Three drop

BOARD ESTIMATE %
APPROVAL WBS PROJECT

TOTAL DATE ELEMENT COMPLETE PROJECT STATUS

$250,000  4/5/2007 41379.3 40%
given spending authority for
construction, with approximately
expended.

$11,000 10/4/2007 41702.3 20%
Branch. [Note by TEB: Project

$139,000 10/8/2009  42772.3.1 75%
under contract.

$188,500  7/9/2009 42706.3.1 40%
Design Section. Advertised for
under contract.

$217,300  7/9/2009 42707.3.1 50%
currently under Contract.

$285,500  7/9/2009 42708.3.1 50%
public input. [Scope and location
Close crossover.]

$8,000 7/9/2009 42709.3.1 95%
Traffic Engineer.

$247,500  10/5/2006 41017.3 99%
inlets to be modified.

$60,000 7/7/2011 43325.3.1 10%

Page 14

Plans to be developed by the Signal
Design Section. SIN: 14-0939.

CONTACT
PERSON AND
PHONE NO.

Steve Hamilton:
(252) 830-3490.

David Willett:
(910) 947-3930.

David Willett:
(910) 947-3930.

David Willett:
(910) 947-3930.

Allison
Whitesell: (910)
944-2344.

Allison
Whitesell: (910)
944-2344.

Allison
Whitesell: (910)
944-2344.

Steve Hamilton:
(252) 830-3490.

Tim Williams:
(919) 661-3274

08-Nov-11



COUNTY

Martin

Martin

McDowell

Mecklenburg

Mecklenburg

Mecklenburg

Mecklenburg

Mecklenburg

Mecklenburg

Mecklenburg

DI

01

01

13

10

10

10

10

10

10

10

FILE

01-10-782

01-11-131

13-07-208

10-07-205

10-08-213

10-08-216

10-09-204

10-09-207

10-09-211

10-09-230

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION TOTAL

BOARD
APPROVAL
DATE

WBS

ESTIMATE %
PROJECT

ELEMENT COMPLETE PROJECT STATUS

NC 11/42 at NC 903. $8,000
Install advance actuated shoulder

mounted "Vehicle Entering” signs

with beacons on both approaches

of NC 11/42 and improve pavement
markings on both approaches of

NC 903.

SR 1142 (Prison Camp Road)
between 0.3 mile south of Bridge
#53 and 0.2 mile north of SR 1155
(Race Track Road), a length of 0.7
mile.

$51,000

Regrade soil shoulders, install
guardrail at Bridge #53, and install
warning signs.

NC 226 from NC 226A to the
Mitchell County line.

$175,000

Upgrade and actuate existing truck
speed warning flasher and upgrade
signing.

NC 160 (Steele Creek Rd) and SR $200,000

1119 (Sledge Road).

Install turn lane and signal.

NC 160 (Steele Creek Road) and $245,000

SR 1118 (Sam Neely Road).

Install turn lanes on Steele Creek
Road and install a fully actuated 2
phase traffic signal.

NC 24/27 and SR 3102 (Cabarrus ~ $106,000

Road).

Install directional crossover and jug
handle on NC 24/27 at Cabarrus
Road.

SR 2480 (Browne Road and SR $250,000
2481 (Hucks Road)

Install left and right turn lanes on
Browne Road, install a right turn
lane on Hucks Road, and realign
the curve on Browne Road to
improve horizontal alignment.

NC 73 and SR 2428 (Mayes
Road/Black Farm Road).

$234,000

Install a directional crossover.
I-85 NB Ramp at WB SR 2472 $233,000
(Mallard Creek Church Road) near

Charlotte.

Install dual right turn lanes on 1-85
NB Ramp to WB Mallard Creek
Church Road. Install a fully
actuated signal with a
protected/permitted phases for SB
Mallard Creek Church Road traffic
onto I-85 NB Ramp.

SR 2483 (Reames Road) and $225,000
Metromont Industrial Blvd (non-

system).

Realign intersection.

4/7/2011

7/7/2011

10/4/2007

7/10/2008

4/2/2009

10/6/2011

7/9/2009

1/7/2010

7/7/2011

7/1/2010

Page 15

43194.3.1

43286.3.1

41779.3

42213.3

42614.3.1

43393.3.1

42712.3.1

43053.3.1

43310.3.1

42952.3.1

20%

10%

25%

10%

10%

10%

20%

95%

10%

50%

Plans by TMSD. Signal plans
transmitted 6/27/2011. Plans have been
received by the Division. Estimated
completion date is 9/30/2011.

Plans by Division.

Plans to be developed by the Division.
Project will completed during
construction of R-5002B which is
scheduled to be let in September 2009
with an estimated completion date of
November 2010.

Plans to be prepared by Charlotte
Department of Transportation for signal.
Division Design Construct preparing
roadway design. Updated by MPB
8/5/09. Division Design Construct
revising design to accommodate. Right-
of-way still needs to be acquired.

Roadway plans to be prepared by
Division Design Construct. Signal plans
will be prepared by CDOT. Updated by
MPB 8/5/09. $85K needed for overhead
utility relocations. Division to secure
needed funding.

Directional crossover plan to be
prepared by Division Design Construct.

Plans will be prepared by CDOT.
Project to be constructed in 7/2011.
Project under contract.

Directional crossover plan to be
prepared by Division Design Construct.

Traffic Signal plans by Charlotte DOT.

Plans by Division. Estimated let date is

7/2011. Project currently under contract.

CONTACT
PERSON AND
PHONE NO.

Chad Edge:
(919) 661-5951.

Scott Fenwick:
(252) 482-7977.

Mike Calloway:
(828) 251-6171.

Scott Cole:
(704) 982-0101.

Scott Cole:
(704) 982-0101.

Scott Cole:
(704) 982-0101

Scott Cole:
(704) 982-0101.

Scott Cole:
(704) 982-0101.

Scott Cole:
(704) 982-0101

Scott Cole:
(704) 982-0101.

08-Nov-11



ACTIVE SPOT SAFETY PROJECTS

BOARD ESTIMATE % CONTACT
APPROVAL WBS PROJECT PERSON AND
COUNTY DIV EILE DESCRIPTION TOTAL DATE ELEMENT COMPLETE PROJECT STATUS PHONE NO.

Mecklenburg 10 10-10-016 SR 2805 (Harrisburg Road) at SR $225,000  4/7/2011 43197.3.1 10% Plans by DDC. Estimated let date is Scott Cole:
5047 (Cambridge Commons Drive) Spring 2012. (704) 982-0101
near Harrisburg.

Install a roundabout with a slip lane
for motorists heading north on
Harrisburg Road towards 1-485.

Mecklenburg 10 10-10-09 1-77 Causeway on Lake Norman $9,600 10/7/2010 43083.3.1 50% Plans by the Division. LNMC is solicting Scott Cole:
along the Mecklenburg and Iredell bids for buoys. Estimated let date (704) 982-0101.
County lines near Davidson and Spring 2011.
Cornelius.

Install "All vessels must be
underway beyond this point" signs
in the water and "All vessels must
be underway within 300 yards of
the causeway" signs along the
shore.

Mecklenburg 10  10-10-204 1-277 (Brookshire Freeway) Outer $138,000  7/7/2011 43313.3.1 10% Plans to be developed by the Mobility Neil Avery:
Loop at I-77 Northbound Ramp in and Safety Division. (919) 661-4833
Charlotte.

Install advance queue detection on
1-277 at I-77 NB Ramp.

Mecklenburg 10  10-11-205 1-85 southbound ramp onto I-77 $115,000  7/7/2011 43312.3.1 95% Plans by District. Needs to be redone in Scott Cole:
southbound in Charlotte. one section. (704) 982-0101

Install microsurfacing along the
entire ramp beginning at the I-85
SB gore area to the bridge on I-77
SB.

Montgomery 08  08-07-207 NC 24/27 at SR 1503 (Mill Street) $125,000  4/3/2008 41998.3 95% Project work complete. Awaiting Kevin Hendrick:
near Biscoe. notification of a final inspection by (910) 582-7075.

Regional Traffic Engineer.
Install a modified directional 9 9

crossover on NC 24/27 at SR
1503. Channelization will prevent
left turn movements from SR 1503
onto NC 24/27; however, left turns
from NC 24/27 onto SR 1503 will
be allowed. Project will include
concrete island, widen intersection,
resurface and striping.

Moore 08 08-11-242 NC 690 at curve west of SR 2011. $0 717/2011 43356.3.1 10% Plans needed from Division. Allison
Whitesell: (910)
Increase the radius of the curve to 944-2344.

improve the horizontal alignement.

Nash 04  04-05-200 US 301 from 0.85 to 2.2 miles $50,000 4/5/2007 41382.3 50% [*NOTE by TEB: As of 4/5/07, project Jerry Page:
south of SR 1516 (Johnston Road) given spending authority for (252) 237-6164.
near Rocky Mount. construction.] Plans to be developed by

the Division. Guardrail installation
complete. Rumble stripe contract 95%
complete. Estimated let date Spring
2012. Preparing Bid Package.

Install rumble strips with
thermoplastic pavement markings
on both shoulders and guardrail on
all ends of bridges 80, 141 and 151.

Nash 04 04-07-221 NC 58 at SR 1145 (Old Spring $180,000 10/6/2011 43381.3.1 10% Geometric plans to be developed by the Andy Brown:
Hope Road). Division, signal plans by Transportation (252) 237-6164;
Mobility & Safety Division. Pam Alexander:

Construct left turn lanes on both (919) 661-5951.

approaches of NC 58 and install a
two-phase signal.

Nash 04 04-09-110 US 301 from 0.053 mile south of $18,750 10/6/2011 43394.3.1 10% Plans by Division. Andy Brown:
Main Street to 0.04 mile north of (252) 237-6164.
SR 1733 (Mill Branch Road), a total
length of 700'.

Install a combination of concrete
islands and a curb and delineator
system, allowing full movement at
the signalized intersection of US
301 and SR 1733.

New Hanover 03  03-09-218 Bridge #30 on US 421 (Carolina $185,000  7/7/2011 43290.3.1 10% Plans by Division Design Construct. Scott Cooke:
Beach Road) over Intracoastal (910) 341-2000.
Waterway (Snow's Cut).

Install bridge approach guardrail.

Page 16 08-Nov-11



COUNTY DI

New Hanover 03

New Hanover 03

Onslow 03
Onslow 03
Orange 07
Orange 07

ACTIVE SPOT SAFETY PROJECTS

FILE DESCRIPTION

03-10-209 SR 1276 (Cathay Road) between
US 421(Carolina Beach Rd.) and
SR 1100 (River Rd.).

2' symmetrical widening to provide
a 2' paved shoulder.

03-10-220 SR 1175 (Kerr Avenue) between
south of Infantry to SR 1327
(Gordon Road).

2' symmetrical widening to provide
a 2' paved shoulder.

03-08-206 SR 1470 (Western Boulevard) and
Cross Point/Lowe's Entrance in
Jacksonville.

Install offset left turn lanes and left
turn flashing yellow arrows along
SR 1470.

03-11-116 SR 1503 (Bear Creek Rd.)
between SR 1566 (Old Sandridge
Rd.) and Bridge No. 21.

The project is to widen road 2 feet
on each side to provide paved

07-01-217 NC 57 at NC 157 near Hillsborough.

Widen for left turn lanes on NC 57
and install a traffic signal at the
intersection of NC 157.

07-05-246 NC 86 at SR 1710 (Old NC 10).

Construct right turn lane on SR
1710 and install traffic signal.

TOTAL

BOARD
APPROVAL
DATE

WBS

ELEMENT COMPLETE PROJECT STATUS

ESTIMATE %
PROJECT

$197,940

$161,830

$220,000

$235,000

$166,000

$50,000

4/7/2011

4/7/2011

1/8/2009

7/7/2011

10/4/2007

7/10/2008

Page 17

43206.3.1

43202.3.1

42463.3.1

43289.3.1

41698.3

42204.2

20%

20%

10%

10%

25%

90%

Plans by New Hanover County
Maintenance Engineer. Currently under

construction.

Plans by New Hanover Maintenance.

Plans by Traffic Engineering Branch.
Awaiting roadway plans from the

Division. 8/14/09:

Plans are to widen the road by 2 feet on
each side to provide some paved
shoulders and a wider travel lane for

vehicular traffic.

Plans pending survey. [Note by TEB:
Project amended to TIP on 10/4/07.
Scope change requires additional
Division funds. Scope change by VE;
CBS is reviewing revised design. Need
LADA to req. R/W and Const. funds;
signal design underway; Revise scope
and add $250,000 SB 622 and $150,000
Sm. Construction for turn lanes and
signal when Const. is auth.; e-mail to M.
Stanley. #1 Division Design Construct
Priority. Still in Design by Division
Design Construct. Scheduled for
construction 2010. On 3/19/2010 Jon
Nance advised to put project on HOLD;
4-Way Stop signs installed by Traffic
Services have improved safety. Crash
data is being monitored and will be
evaluated. Let date June 2012, per

Kevin Lacy.

Plans needed from the Traffic
Engineering Branch for Division Design
Construct. [7/08 TEB Note: Spot Safety
funds are paying for ROW and PE only.
Construction will be funded by
Contingency. WBS 42170.] Survey
compl. And design underway-minor
R/W/U per CBS. In Division Design
Construct. Construction FY 2010-2011.
Plans to Dvision on 6/8/2010. SIN: 07-
1680. Acquisition of Right-of-Way
complete; utility meeting 7/30/2010. Let
10/20/2010. Available date 4/15/2011.
Project work is reflected as complete.
Awaiting final inspection by Regional

Traffic Engineer.

CONTACT
PERSON AND
PHONE NO.

Jerry Taylor:
(910) 341-0500.

Jerry Taylor:
(910) 341-0500.

Robert Vause:
(910) 346-2040.

Robert Vause:
(910) 346-2040.

Chris
Smitherman:
(336) 256-0553.
John Hunsinger:
(336) 334-3192.

Boniface
Maduabuchukwu:
(919) 661-
3266. Darrell
Fergusen: (336)
334-3228.

08-Nov-11



COUNTY

Orange

Orange

Orange

Orange

Pasquotank

Pasquotank

Pender

Pender

DI

07

07

07

07

01

01

03

03

FILE

07-07-209

07-08-205

07-09-132

07-11-573

01-10-617

01-11-385

03-06-217

03-08-209

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

SR 1713 (Mt. Herman Church
Road) and SR 1710 (Old NC 10)
near Hillsborough.

Improve sight distance on SR 1710
by lowering crest vertical on the
westbound approach to the
intersection.

SR 1005 (Old Greensboro Road)
and SR 1951 (Atwater Road/W hite
Cross Road) near White Cross.

Realign intersection to reduce skew
angle.

US 70 Bus./Alt. and SR 1709

(Lawrence Road) near Hillsborough.

Widen radii and install 4-way stop.

RSA Two intersections

US 70 at SR 1561/1709 (Lawrence
Rd), near Hillsboro

US 70 at SR 1002 (St Marys Rd),
near Hillsboro.

Revising signal at Lawrence Rd to
Split-Phasing for Lawrence Rd.
Revising signal at St. Marys to
Protected/Permitted with FYA in
both directions.

SR 1333 (Main Street Extended) in
the vicinity of SR 1338 (Berea
Church Road).

Pave the inside of the curve
through the driveway at 3137 Main
Street Extended across from SR
1338, overlay, and remark.

SR 1101 (Peartree Road) at SR
1169 (Pitts Chapel Road/Four
Forks Road).

Convert existing intersection to all-
way stop condition.

US 17 and SR 1561 (Sloop Point
Road).

Convert the existing full movement
crossover to directional left-overs
and install a northbound U-turn
location with a bulb-out.

SR 1308 (Test Farm Road) and SR
1309 (Willard RR Street).

Realign the intersection of SR 1308
and SR 1309 by punching SR 1308
straight through to SR 1309, and
removing the abandoned pavement
that creates the existing
intersection.

BOARD ESTIMATE % CONTACT
APPROVAL WBS PROJECT PERSON AND
TOTAL DATE ELEMENT COMPLETE PROJECT STATUS PHONE NO.
$70,000 7/10/2008 42205.2 10% Plans by Division. Division Design Chris
Construct. [7/08 TEB Note: Spot Safety Smitherman:
funds are paying for ROW and PE only. (336) 256-0553.
Construction will be funded by
Contingency. WBS 42171.] Survey
complete and design underway. Chris
will review with CNE; VEB has provided
more info to CBS; LG to T-2 PE
charges. Construction scheduled for
2011. Estimated right-of-way
12/17/2010. To Location & Survey for
right-of-way staking, 1/11/2011. Hydro
design complete. Utility pending
relocation.
$165,000 10/2/2008 42423.3 20% Plans by Division. Resolution to County Dawn
10/7/08; VEB has provided more infoto  McPherson:
CBS - Survey pending. Met property (336) 256-0551.
owners on site. Scheduled for
construction 2011. Design underway.
Flasher has been installed using a
different WBS. Estimated right-of-way
to be determined.
$25,000 4/7/2011 43190.3.1 10% Plans by Division Maintenance. F. A. Dawn
construction; widening by Maintenance; McPherson:
signals by Traffic Services. (336) 256-0551.
$40,000 10/6/2011 43404.3.1 10% Plans by Signal Unit. Boniface
Maduabach:
(919) 661-3266.
$31,000 1/6/2011 43120.3.1 10% Plans by the Division. Gretchen
Byrum: (252)
331-4737.
$10,000 9/8/2011 43408.3.1 10% Plans by Division Chad Edge:
(919) 661-5951.
$202,000 1/11/2007 41246.3 90% Plans by Division. [*NOTE by TEB: As  Robert Vause:
of 10-25-06, project given spending (910) 346-2040.
authority for construction.] Additional
funding from small construction.
8/14/09: Per Division this project is
Green Lighted (fully funded). Awaiting a
permit modification. To be placed in with
Fall 2010 contract. Construction began
week of 11/15/2010.
$41,000 4/2/2009 42598.3.1 90% Plans by District. Awaiting permits. Per Robert Vause:
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phone call 11/30/2010, construction
complete. Need to add new road to
system and abandon old road.

(910) 346-2040.

08-Nov-11



COUNTY

Pitt

Pitt

Pitt

Pitt

Pitt

Pitt

Polk

Randolph

Randolph

Randolph

DI

02

02

02

02

02

02

14

08

08

08

FILE

02-09-074

02-09-076

02-09-203

02-09-204

02-09-205

02-09-206

14-09-211

08-07-203

08-09-121

08-11-242

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION

SR 1530 (Airport Road/Mumford
Road) at SR 1531 (Greene Street).

Replace existing 5-section left turn
heads on SR 1531 with Flashing
Yellow Arrows and replace existing
12-position cabinet with 16-position
cabinet. Remove existing blank-
out sign for railroad preemption on
northbound SR 1531.

SR 1467 (Stantonsburg Road) at
SR 1203 (Allen Road).

Construct right turn lane for
eastbound SR 1467 onto SR 1203.
Upgrade signal 02-0500 including
flashing yellow arrow for westbound
SR 1467. Set back left turn lane
stop bars on both approaches of
SR 1467.

NC 43 at NC 102.

Actuate existing overhead warning
flasher so yellow heads are
activated by approaching side
street vehicles. Install actuated
sign-mounted flashers to
intersection warning signs on NC
43.

NC 43 at SR 1711 (Worthington
Road) and SR 1744 (Mills Road).

Construct a right turn lane on SR
1744 and extend existing left turn
lane on SR 1711.

NC 43 (Charles Boulevard) from
US 264A (Greenville Boulevard) to
Red Banks Road.

Construct a landscaped median
island.

SR 1755 (Galloway Crossroads
Road) at SR 1760 (Mobley's Bridge
Road).

Widen radii and construct islands to
improve the skew angle on both
approaches of SR 1760.

NC 9 and SR 1159.

Upgrade the existing continuous
flasher to an actuated flasher that
warns both the mainline and side
street of approaching cross street
traffic.

SR 2237 (Salisbury St) at SR 2184
(Coleridge)/ SR 2194 (Dublin
Square Road).

Modify the grade on the eastern leg
of SR 2237 due to angle type
pattern.

SR 1004 (Caraway Mountain Road)
north of SR 1413 (Mount View
Church Road).

Install a total of nine sections of w-
beam guardrail along the shoulder
to protect the steep embankment
drop offs.

US 64 at SR 2235 (Andrew Hunter
Road)/SR 2261 (Foxfire Road)

Install a Prepare to Stop When
Flashing sign with actuated flasher
on both approaches of US 64.

Plans by Transportation Mobility &

Plans by Transportation Mobility &
complete. Signal plans transmitted

Estimated completion date is 11/2011.

Plans by Transportation Mobility &
Safety Division. Sent to contractor.
Estimated completion date is 11/2011.

Plans by Division. Waiting on utilities.

Plans to be developed by the Mobility

Awaiting final inspection by Regional

Plans needed from Division Design
Construct Unit. Started field survey.
Design started. Project scope being
reviewed due to latest cost estimate.
Scheduled to let Spring 2012. Scope
revised to add guardrail to Southwestern

BOARD ESTIMATE %
APPROVAL WBS PROJECT
TOTAL DATE ELEMENT COMPLETE PROJECT STATUS
$25,000 7/7/2011 43288.3.1 20%
Safety Division. Signal plans
transmittled 8/2/2011.
$165,000  4/7/2011 43177.3.1 80%
Safety Division. Right turn lane
7/11/11. Waiting on signal work.
$41,000 7/7/2011 43287.3.1 20%
$210,000 10/7/2010  43027.3.1 10%
$200,000  1/6/2011 43122.3.1 10% Plans by Division.
$45,000 4/7/2011 43201.3.1 10% Plans by Division.
$15,000 10/6/2011  43382.3.1 10%
and Safety Division.
$191,000 10/4/2007 41753.3 95%
Traffic Engineer.
$141,400  1/7/2010 43021.3.1 15%
section only.
$20,000 10/6/2011  43402.3.1 10%
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Plans needed from Signal Design
Section.

CONTACT
PERSON AND
PHONE NO.

Steve Hamilton:
(252) 830-3490.

Steve Hamilton:
(252) 830-3490.

Steve Hamilton:
(252) 830-3490.

Steve Hamilton:
(252) 830-3490.

Steve Hamilton:
(252) 830-3490.

Steve Hamilton:
(252) 830-3490.

Tim Williams:
(919) 661-3274

Greg Davis:
(910) 944-2344.

Allison
Whitesell: (910)
944-2344.

Boniface
Maduabach:
(919) 661-3266.

08-Nov-11



COUNTY

Richmond

Robeson

Robeson

Robeson

Robeson

Robeson

Rowan

Rowan

Rowan

DI

08

06

06

06

06

06

09

09

09

FILE

08-09-204

06-09-205

06-09-206

06-10-804

06-11-105

06-11-130

09-07-221

09-10-468

09-11-337

ACTIVE SPOT SAFETY PROJECTS

BOARD
APPROVAL
DATE

DESCRIPTION TOTAL

WBS

ESTIMATE %
PROJECT

ELEMENT COMPLETE PROJECT STATUS

US 1 SB at US 220 NB, within the 7/9/2009

City of Rockingham

$245,000

Remove Southbound US 1
crossover movement. Re-route SB
US 1 traffic via US 220 SB. Extend
on-ramp for SR 1124 on US 220
NB southward to existing SB US 1
to provide a free flow right turn
movement to SR 1124 (and access
to SB US 220).

SR 1945 (Meadow Rd) curved
section between SR 1953
(Pleasant Meadow Rd) and SR
2013 (Joan St)

$250,000  7/9/2009

Construct wedging and paved
shoulders along curve on SR 1945,
beginning at a point 0.27 miles
North of SR 1953 and ending at a
point 0.74 miles South of SR 2013

SR 1924 (Barker Ten Mile Road) 7/1/2010
from NC 20 to SR 1006 (Morgan J

Road); and Bridge #59.

$268,000

Construct 2' paved shoulders with
"Safety Edge" on both sides of the
roadway (2.1 miles); and install
approach and trailing guardrail at
Bridge #59.

SR 1752 (Rennert Road) at SR 717/2011

1758 (McDuffie Crossing Road).

$8,500

Convert intersection to all-way stop
control.

NC 41 (MLK Blvd) at SR 2207 10/6/2011
(Popes Crossing Road) / SR 2316

(Sanchez Road).

$21,000

Remove a large tree that is
causing a sight obstruction for
motorists entering the intersection
from eastbound SR 2316 (Sanchez
Road).

Four median gap locations along I-  $135,000 10/6/2011
95 in the vicinity of: SR 1723, SR

1718, SR 1726, SR 1529.

Construct cable guiderail.

SR 1503 (Grace Church Rd) and 7/10/2008

US 29 south of Salisbury.

$250,000

Install directional crossover and
bulb-out to accommodate U-turn
traffic. 10/8/10 - Scope changed to
install traffic signal.

SR 1002 (Old Concord Road) 0.55 7/1/2010
mile south of NC 152 east of China

Grove.

$165,500

Flatten horizontal curve from ~10
degrees to ~5 degrees. Proposed
new curve will have 55 MPH design
speed.

US 29 and SR 1210 (Old Beatty 7/7/2011
Ford Road / E. Ryder Avenue) in

Landis.

$177,000

Provide positive offset for existing
left turn lanes. Install flashing
yellow arrow.
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42705.3.1

42697.3.1

42939.3.1

43300.3.1

43398.3.1

43403.3.1

42212.3

42950.3.1

43309.3.1

10%

10%

10%

95%

25%

10%

30%

10%

10%

Plans by Division. Awaiting coordination
meeting with local government officials.
Estimated let date 3/2011. Updating
crash data.

Plans by Division. Currently in 2011
Spend Plan. To be included in
Resurfacing Package for Fall 2010.
Pulled from Resurfacing Package. To be
let as Div. P.O. 12/15/2010. Bridge
Dept. to replace crossline pipe prior to
paving work. Estimated paving let date
undetermined at this time. Bridge
Department has completed pipe
replacement. State funds to do paving
work.

Plans by Division. Let in Resurfacing
Package February 2011. Widening
included in resurfacing to be let 2/2011.
Guardrail to be done after widening. Let
in Resurfacing Package 2/2011. Barnes
Paving low bider. Estiamted completion
date 11/28/2011.

No plans needed. Project complete.
Awaiting final inspetcion by Regional
Traffic Engineer.

Plans not needed.

Plans by Division.

Plans to be developed by the Division.
8/14/09: Work started 8/1/09. 10/8/10 -
Scope changed to install traffic signal.
Signal plans being developed in
Raleigh. Waiting on design of concrete.
Plans received. Metal strain poles on
order.

Plans by Division.

Plans by Division.

CONTACT
PERSON AND
PHONE NO.

Allison

Whitesell: (910)
944-2344.

Chuck Miller:
(910) 618-5546.

Churck Miller:
(910) 618-5546.

Lee Jernigan:
(910) 486-1452

Lee Jernigan:
(910) 486-1452

Lee Jernigan:
(910) 486-1452

J. P. Couch:
(336) 631-1376.

J. P. Couch:
(336) 631-1376.

J. P. Couch:
(336) 631-1376

08-Nov-11



COUNTY

Rutherford

Rutherford

Rutherford

Sampson

Scotland

Stanly

Stanly

Stanly

Statewide

Statewide

DIV FILE
13 13-10-209
13 13-11-205
13 13-11-206
03 03-08-212
08 08-11-153
10  10-05-204
10 10-11-212
10  10-11-218
SW SI-4735

SW SW-06-00

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION TOTAL

BOARD
APPROVAL
DATE

WBS
ELEMENT

ESTIMATE %
PROJECT
COMPLETE

PROJECT STATUS

US 64/US 74A at SR 1341/SR
1182.

$40,000

Install an actuated flasher that
warns both the side street and
mainline. Also, place flashers on
the stop signs on SR 1341 and SR
1182.

SR 2179 (Oak St.) at SR 2178
(Hardin Rd.) in Forest City.

$60,000

Remove concrete island and
positive offset the left turn lane on
westbound SR 2179.

US 74 Business at the western
intersection of SR 1595 (Old US
74), near Forest City.

$150,000

Construct a left turn on US 74
Business.

US 701 (Hobbton Highway) and SR $177,000
1724 (Kenan Weeks Road).

Install a left turn lane along US 701
in the southbound direction and
resurface.

US 74 at SR 1251 (Murdock
Street)/SR 1312 (Church Street).

$148,000

Construct a directional crossover
and provide a u-turn point
approximately 1000 feet east of the
intersection.

US 52 at NC 740/NC 8 (West Gold
Street) - SR 1440 (Steakhouse
Road).

$50,000

Install traffic signal.

US 52 in the vicinity of North Stanly ~ $177,000
High School and the intersections

with SR 1214 (Austin Road) and

SR 1529 (Gene Road) in New

London.

Signalize US 52 at each of the
state road intersections with one
controller so that the two
intersections will function as one,
consolidate some drives at the
NSHS, close private drive, and
remark US 52 accordingly. The
school will be responsible for the
traffic flow modifications needed on
campus in order to make the
signalization and traffic flow work.
NC 24/27 from SR 1731 (Sweet $211,000
Home Church Road) to the

Montogomery County line for a

distance of 4.6 miles near

Albemarle.

Mill up the existing centerline and

edgeline, mill in rumble stripes on
both edgelines and centerline, and
reinstall pavement markings.

Safety Management Initiatives $1,107,0

Blue Star Memorial Highway $250,000

Signing.

Install signs at various locations.

1/6/2011

7/7/2011

7/7/2011

10/6/2011

7/7/2011

11/3/2011

8/4/2011

10/6/2011

8/7/2003

4/6/2006
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43137.3.1

43319.3.1

43317.3.1

43376.3.1

43308.3.1

43437.3.1

43368.3.1

43391.3.1

37561

40820.3.1

20%

10%

10%

10%

20%

95%

90%

10%

Plans to be developed by the Signal
Design Section. SIN: 13-1232. Plans
to Division on 6/7/2011.

Plans to be prepared by the District
Office.

Plans to be prepared by the District
Office.

Plans by District.

Plans needed from Division Design.
Public meeting scheduled.

Railroad design has been authorized.
Signal plan complete. SIN: 10-0350.
[11/23/10. Rail Division has issued a
notice to proceed. To be finaled by
Regional Traffic Engineer and Division
Traffic Engineer. Note that switching
funding source.

Signal plans by S&G. Plans sent to
Division on 7/13/2011. 10--2107.
Awaiting final utility adjustments.

Plans by Division.

Safety Management Initiatives

Blue Star Memorial Highway Signing.

CONTACT
PERSON AND
PHONE NO.

Anna
Henderson:
(825) 251-6171.

Anna
Henderson:
(828) 251-6171.

Anna
Henderson:
(828) 251-6171.

Jerry Taylor:
(910) 341-0500.

Allison
Whitesell: (910)
944-2344.

Scott Cole: (704)
982-0101.

Scott Cole:
(704) 982-0101.

Scott Cole:
(704) 982-0101

08-Nov-11



COUNTY

Statewide

Statewide

Surry

Surry

Surry

Swain

Swain

Transylvania

Transylvania

DI

SW

SW

11

11

11

14

14

FILE

SW-06-00

SW-06-00

11-02-214

11-07-200

11-08-203

14-11-203

14-11-212

14-09-210

14-11-207

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION TOTAL

BOARD
APPROVAL
DATE

ESTIMATE %
WBS PROJECT
ELEMENT COMPLETE

PROJECT STATUS

No Need 2 Speed Safety Initiative. ~ $280,000

Signing, evaluation, and program
implementation.

Freeway Signing Initiative. $200,000
Install or replace critical directional

signs on freeways at various

locations.

US 601 Bypass and SR 2221 $250,000

(Rockford Road).

Realign Rockford Road and widen
US 601 to provide left turn lanes,
install a traffic signal and install an
advance warning beacon on the
south approach of US 601 bypass

US 52 from Stokes County line to $140,000

US 52 Business. (12.5 miles)

Install shoulder rumble strips.

NC 89 in Surry County between SR~ $20,000
1417 and the Virginia State Line.

Install truck-activated flashers on
grade warning signs.

SR 1140 (Alarka Road) from US 74  $240,000
to 4.5 miles eastward, near Bryson

City.

Install shoulder guardrail on SR

1140.

NC 28, 0.15 mile south of SR 1133.  $60,000

Pavement rehabilitation.
SR 1388 (Old Rosman Hwy/Old US  $200,000
64) from US 64 to US 178.

Install approximately 8,000 feet of
guardrail along this section of
roadway.

US 64 at SR 1518 (Davidson River ~ $40,000
Road).

Install an actuated flasher that
warns both the sidestreets and
mainline.

4/6/2006 40821.3.1

4/6/2006 40822.3.1

7/10/2003 36567 99%

10/4/2007 41825.3 25%

4/2/2009 42618.3.1 99%

10/6/2011 43380.3.1 10%

10/6/2011 43377.3.1 10%

1/6/2011 43140.3.1 10%

7/7/2011 43321.3.1 10%

Page 22

No Need 2 Speed Safety Initiative.

Freeway Signing Initiative.

Surveys complete. Plans by Division
Design Contruct are complete. Signal
plans sent to Division on 7/13/2007.
Right-of-way acquisition is in progress.
Utility relocation in progress. Project
has been redesigned due to
Environmental and Right-of-Way
issues. Currently awaiting new
construction cost estimates. Project is
on hold due to budgetary concerns.
Turn lane construction has been let to
contract. Plans to Division on
6/11/2010. SIN: 11-1111. Project work
complete. Awaiting final inspection by
RTE.

No Plans Needed. [Note by TEB:
Project amended to TIP on 10/4/07.
Project is on hold due to budgetary
concerns. No plans needed. Estimated
let date is 10/2010. Project is on hold
due US 52 Rehabilitation project.
Project will be advertised this month.

No bids were received when project was
first advertised. Project will be re-
advertised.

Division to prepare plans. Currently
being coordinated with Commonwealth
of Virginia for placement of signs in their
jurisdiction. Proceeding with signage in
NC. Need additional funds. See revised
estimate. Project is progressing. Plans
are complete. Signs in North Carolina
have been installed. Final reimbursable
agreement has been forwarded to
Virginia DOT. Virginia DOT completed
project at their expense.

Plans to be prepared by the District
Office.

Plans to be developed by the Division.

Plans to be developed by the District
office. Project currently in design.

Plans to be designed by the Mobility and
Safety Division. SIN: 14-0876.

CONTACT
PERSON AND
PHONE NO.

Dean Ledbetter:
(336) 903-9137.

Joe Laws: (336)
667-9111.

Dean Ledbetter:
(336) 903-9129.

Scott Cook:
(828) 631-1185

Scott Cook:
(828) 631-1185
Steve Cannon:

(828) 891-7911.

Tim Williams:
(919) 661-3274

08-Nov-11



COUNTY

Union

Union

Wake

Wake

Wake

Wake

Wake

Wake

Wake

Wake

05

05

05

05

05

05

05

05

10-09-231

10-10-207

05-04-224

05-06-204

05-07-211

05-08-215

05-08-216

05-09-121

05-09-201

05-09-203

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION TOTAL

BOARD
APPROVAL
DATE

WBS

ESTIMATE %
PROJECT

ELEMENT COMPLETE PROJECT STATUS

NC 218 at SR 1525 (Mill Grove
Road).

$36,500

Upgrade the existing flasher to a
semi-actuated flasher.

SR 1501 (Secrest Shortcut Rd) and
SR 1518 (Faith Church Road) in
Hemby Bridge.

$237,500

Install a left turn lane along SR
1501, install a right turn lane on SB
SR 1501, and install a traffic signal.

SR 2542 (Rock Quarry Road) at
SR 2551 (Barwell Road).

$250,000

Install a traffic signal, construct a
left turn lane on Rock Quarry Road
and a right turn lane on Barwell
Road.

SR 1152 (Holly Springs Road)
south of SR 1379 (Penny Road).

$230,000

Wedge, widen, restripe, and add
friction course.

Northbound US 70/US
401/NC50/SR1513 (McDowell
Street) Exit Ramp at SR 1012
(Western Blvd/Martin Luther King,
Jr. Parkway).

$52,500

Install approximately 220 feet of
steel beam guardrail along north
shoulder of exit ramp.

US 64 Business at NC 97/SR 2366  $246,500
(Old Battle Bridge Road).

Realign SR 2366 (Old Battle Bridge
Road) so that it intersects US 64
Business at NC 97, and lengthen
the westbound left turn lane on US
64 Business.

NC 97 at SR 2300 (Edgemont
Road).

$200,000

Construct a northbound left turn
lane on NC 97 at the subject
intersection.

SR 1009 (Lake Wheeler Road),
just north of SR 1370 (Tryon Road).

$146,000

Install a 4 ft. concrete island.

SR 2542 (Tarboro St.) at SR 2911
(New Bern Avenue).

$12,500

Add pedestrian heads to the east
leg of SR 2911 (New Bern Ave.)
and replace existing heads with
countdown heads.

US 1 (Capital Blvd.) at I-540 EB
and 1-540 WB Ramps

$20,000

Install an additional signal head at
each intersection for northbound
US 1, center heads over the travel
lanes, and install backplates

4/7/2011

10/6/2011

4/7/2005

7/13/2006

4/7/2011

10/2/2008

1/8/2009

1/6/2011

10/8/2009

7/9/2009
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43196.3.1

43392.3.1

40181

40859.3

43195.3.1

42420.3

42466.3.1

43126.3.1

42768.3.1

42693.3.1

10%

10%

90%

90%

10%

50%

50%

20%

80%

99%

Plans by Transportation Mobility &
Safety Division. Acquiring Right-of-way.
SIN: 10-1277.

Plans by Transportation Mobility &
Safety Division.

Plans by the Traffic Engineering Branch
sent to the Division on 6/23/2006.
Waiting on Private Engineering Firm.
[*NOTE by TEB: As of 11-10-05, Project
given spending authority for
construction.] Division obtaining right-of-
way. Traffic signal already installed.
Update on 8/14/09 - Project is
progressing. Left turn lane under
construction. Estimated completion is
November 2009. Awaiting final
inspection by Regional Traffic Engineer.

Plans needed from Division Design
Construct. [*NOTE by TEB: As of 6-13-
06, project given spending authority for
construction.] Estimated let date 7/2010.

Plans needed from Division.

Signal plans completed 1/2009.
Estimated let date is 10/2009. Update
on 8/14/09 - Currently in R/W
acquisition. In current year's spending
plan.

Plans needed from Division Design.
Estimated let date is 10/2009. Update
on 8/14/09 - In current year's spending
plan.

Plans needed from Division Design
Construct Unit.

Plans needed from the Signal Design
Section. Plans to Division on
11/13/2009. SIN: 05-0102.

Plans needed from the Signal Design
Section. Plans to Division on 9/2/2009.
Final inspection by Regional Traffic
Engineer on 11/23/2010. Adjustments
were recommended. Northbound US 1,
per signal plan, phase yellow clearance
time shoud be 4.8 seconds. It was
measured as 3 seconds in the field.
Please advise when adjustment has
been made.

CONTACT
PERSON AND
PHONE NO.

Tim Williams:
(919) 661-3274

Tim Williams:
(919) 661-3274

Mike Kneis:
(919) 220-4600.

Ben Upshaw:
(919) 220-4600.

Al Grandy: (919)
220-4600.

Ben Upshaw:
(919) 220-4600.

Ben Upshaw:
(919) 220-4600.

Al Grandy: (919)
220-4600.

Boniface
Maduabach:
(919) 661-3266.

Boniface
Maduabach:
(919) 661-3266.

08-Nov-11



COUNTY

Wake

Wake

Wake

Wake

Wake

Watauga

Wayne

Wayne

Wayne

DI

05

05

05

05

11

04

04

04

FILE

05-09-209

05-10-488

05-10-674

05-11-146

05-11-154

11-09-204

04-07-233

04-10-104

04-11-141

ACTIVE SPOT SAFETY PROJECTS

DESCRIPTION TOTAL

SR 1381 (Yates Mill Pond Road) at  $69,000
SR 1380 (Countryview Lane).

Improve the skew angle of the
intersection, install a concrete
island, flatten the horizontal curve.

SR 2911 (New Bern Avenue) at the  $72,000
Wake Med Emergency and
Visitor's Entrance.

Extend westbound left turn storage
and provide protected-only left turn
phasing at both intersections.

US 64 at Shepherds Vineyard Drive  $205,000
and US 64 at SR 1521 (Lake Pine
Drive).

Install a directional crossover on
US 64 at Shepherds Vineyard
Drive, and construct a dual left on
northbound SR 1521 (Lake Pine
Drive) at US 64 to accommodate

SR 2697 (New Hope Road) at $65,000
Rogers Lane.

Install a traffic signal with metal
strain poles and pedestrian heads
on all approaches.

SR 1002 (Aviation Parkway) at $60,000
Dominion Drive.

Install a traffic signal with metal
strain poles.

SR 1523 between SR 1522 and SR $31,000
1514 near Boone.

Install street lighting and curve
arrow panels. Improve shoulder in
curve. [Note, per Kevin, do not
include "street lighting" words in
description for agenda. Be general.]

NC 55 at NC 403, SR 1745, and $230,000
SR 1754.

Disconnect SR 1754 from
intersection. Pave SR 1932 to
handle projected increase in
volume due to new traffic pattern.
Upgrade flasher #04-0481 with
advance actuated shoulder
mounted flashers.

US 117 at SR 1141 (Main Street). $175,000

Revise existing median crossover
to only allow left turns from
southbound US 117 onto
eastbound SR 1141 (Main Street).

US 70 at I-795 and NC 581 $90,000
Connector northbound ramps.

Relocate the right turn lane on the
northbound NC 581 Connector exit
ramp to allow for removal of the
louvers from the eastbound US 70
signal heads and install near side
heads on both approaches of US
70.

Revised Plans needed from Signals

Plans prepared by Division. Revised
signal plans will be needed by Signals

Plans needed from Signals Section.

Plans needed from Signals Section.

Division to prepare plans. Project will be
constructed by State Forces. Widening
of roadway is complete. Signing will be
completed by State forces. Lighting has

Geometric plans by Division. Flasher
plans by TMSD. Pending resolution to
abandon Right-of-way from County.

Plans by Division. Pending public

BOARD ESTIMATE %
APPROVAL WBS PROJECT
DATE ELEMENT COMPLETE PROJECT STATUS
717/2011 43295.3.1 10% Plans needed from Division.
7/1/2010 42938.3.1 80%
Section. Work in progress.
10/6/2011  43395.3.1 10%
Section.
71712011 43296.3.1 10%
10/6/2011  43396.3.1 10%
7/1/2010 42954.3.1 80%
not been installed.
71712011 43292.3.1 10%
7712011 43291.3.1 10%
meeting.
11/3/2011  43436.3.1 10%
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Signal plans by TMSD, geometric plans
by Division.

CONTACT
PERSON AND
PHONE NO.

Al Grandy: (919)
220-4600.

Steve Hamilton:
(919) 661-3266.

Al Grandy: (919)
220-4600;
Boniface
Maduabach:
(919) 661-3266.

Boniface
Maduabach:
(919) 661-3266.

Boniface
Maduabach:
(919) 661-3266.

Kevin
W hittington:
(828) 265-5354.

Andy Brown:

(252) 237-6164.
Pam Alexander:
(919) 661-5951.

Andy Brown:
(252) 237-6164.

Pam Alexander:
(919) 661-5951.

08-Nov-11



COUNTY

Wilkes

Wilson

Wilson

Total Number of Projects:

DI

11

04

04

FILE

11-02-221

04-09-113

04-10-746

ACTIVE SPOT SAFETY PROJECTS

BOARD ESTIMATE % CONTACT
APPROVAL WBS PROJECT PERSON AND
DESCRIPTION TOTAL DATE ELEMENT COMPLETE PROJECT STATUS PHONE NO.
NC 16/18 from the intersection of $151,000 10/4/2007 417103 10% Plans by Division. [Note by TEB: Chris Absher:
NC 16 and NC 18 north to SR 2545 Project amended to TIP on 10/4/07. Let (336) 903-9140
(Plaza Drive). date scheduled for 4/09.] Project to be
- let with additional widening project to the
New Description: Install a two-way south. Project is on hold due to
left turn lane from NC 16 and NC budgetary concerns. Schedule change
18 n_orth to SR 2545 (Plaza Drive) for right-of-way June 2011. [2/11:
and install a SB left turn lane on NC Additional scope and cost approved.]
16/18 ."’“ .SR 254.5' Old Project is scheduled for right-of-way in
Desc_:nptlon: Widen NC 16/18 to August 2011 and construction in June
provide a left turn lane. Old ROW 2012.
Cost = $1K, Old Const. Cost =
$150K.
SR 1165 (Forest Hills Road) from $100,000 10/6/2011 43383.3.1 10% Plans by Division and Transportation Pam Alexander:
NC 42 (Tarboro Street) to Wooten Mobility & Safety Division. (919) 661-5951.
Boulevard, a length of 0.18 mile.
Install a median on SR 1165
between NC 42 and Wooten
Boulevard and install a traffic signal
at the intersection of SR 1165 and
W ooten Boulevard.
US 264A (Raleigh Road) from SR $25,000 10/7/2010 43077.3.1 25% Signal at Wolftrap Drive completed. Andy Brown:

1165 (Forest Hills Road) to
Heritage Drive

Widen US 264A between Chili's
PVA and SR 1165 for dual lefts
onto SR 1165; remove signal at
Chili's PVA and construct
westbound-only leftover; install
signal at Wolf Trap Drive; construct
median between Chili's PVA and
Target PVA w/ opening at El
Tapatio's PVA

212 Total Cost of Projects:
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(252) 237-6164

$27,162,270

08-Nov-11



